

SHREEKANT KUMAR

Schedule XLV-Form No. 134

mmgsr-sc

Executive Engineer, R.W.D.

DIVISION

Tekari

Assistant Engineer, R.W.D.

SUB-DIVISION

Tekari

Measurement Book

941

Cost of Road from Parachanpur Huztha Road to
Dhoti Bridge

ABSTRACT OF COST

5

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Date of Entry :- 22.02.22					
(1) Construction of reference and working benchmark --- E/I					
Qty. vide P-1 item (2) = 1.992 km					
Rs 3757 = 99/km --- Rs 7486 = w					
(2) Construction of reference pillars and burger --- all complete ja					
Qty. vide P-1 item (1) = 1.992 km					
Rs 1707 = 59/km --- Rs 3402 = w					
(3) Clearing and grubbing road land --- as per spec					
Qty. vide P-2 item (3) = 1.39 Hectare					
Rs 52998 = 20/Hect --- Rs 73667 = w					
(4) Construction of embankment with soil material obtain from 100m lead & lift --- E/I					
Qty. vide P-3 item 4(ii) = 1621.99 m ³					
Rs 192 = 03/m ³ --- Rs 311471 =					
(5) Construction of embankment with soil material obtain from initial lead & lift --- E/I					
Qty. vide P-3 item 4(i) = 3784.65 m ³					
Rs 154 = 58/m ³ --- Rs 585031 =					

Continuation Rs 981057 = w

Continuation