

Mahant More to Dharanpur.
Head-MMUSY Sc
Schedule XLV-Form No. 134

Sheikhpura DIVISION

Aziyari SUB-DIVISION

MB No.-1380

Measurement Book

2nd & Final Bill

7

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Const ⁿ & Maint. of Road and CD work from Mahaut More to Dharampur Road Under head MMGSX(SC)					
Agency - M/S Siyaram Const ⁿ Company					
P.O. - Siyaram Kumar					
At + P.O. - Ghosraha					
P.S. - Giripak Distt. Nalanda (Bihar)					
Agreement No - 13 (SBD)/2020-21					
Agreement Value					
Const ⁿ Cost = Rs.				312,500 = 0	
Maint. Cost = Rs.				27,415 = 00	
Total Cost = Rs.				339,915 = 00	
Date of Commencement = 7.10.2020					
Date of Completion = 6.07.2021					
Date of Measurement = 30.01.2022					
to 28.02.2022					
Date of Entry = 28.02.2022					
(V6) Const ⁿ of Subgrade and earthen shoulder					
1 x 2 x 25 x 0.25 x 0.10 =				3.12 m ³	

Material statement

$$E'W = 153.75 \text{ m}^3$$

Bricks = 2933 no

Sand = 1.08 m³

Crushed stone = 2-35 m³

28-2-2022