

Agency - Binayak Kumar
Agno - 26 BBD/2021-22

Const to Road from Ekamya Rahimpur Se
Schedule XLV-Form No. 134
Devam Toia M.M.G.S.Y (S.C)

Kharagoria DIVISION

Kharagoria SUB-DIVISION

MEASUREMENT BOOK

1132

Name of work -
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement -
 (These four lines should be repeated at the commencement
 of the measurements relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road:- Bhanupur Ratharpur To Devan Tal.					
Scheme:- M.M.G.S. (C.C.)					
Agency:- Devesh Kumar A.P. Bhanupur, Bhanupur.					
Dist:- Gaya.					
Agreement no:- 27.04/2021-22.					
Date of start:- 07.04.2021					
Date of completion:- 06.1.22					
1) Providing and fixing of working bench marks - do = 1 Nos.					
2) clearing and grubbing road land (by manual) B.M. 24 x 30.0 x 0.40 = 1080.0 = 0.504 Hect.					
3) Construction of embankment - with approved - do Change Area measured Dist. Gaya					
0.0	0.965	-	-	-	-
50	1.041	1.003	50	50.15	
100	1.118	1.077	50	52.85	
150	1.322	1.217	50	60.85	
200	1.342	1.332	50	66.60	
250	1.452	1.397	50	69.35	

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
1) Providing and fixing of working benchmark - do					
1 Nos. vide TMB.P-01					
					@ 3876.33/m. ₹ 3876.00
2) Clearing and grubbing road and dry channel					
0.08					
0.88 m ³ vide TMB.P-01					
					@ 52970.33/m ³ ₹ 5721.00
3) Construction of embankment with approved comp.					
530.88 m ³ vide TMB.P-02					
					@ 162.86/m ³ ₹ 86358.00
4) Construction of embankment - lead up to 100m					
353.92 m ³ vide TMB.P-02					
					@ 190.36/m ³ ₹ 67392.00
5) Construction of subgrade and earthen shoulder - do					
630.0 m ³ vide TMB.P-02					
					@ 192.04/m ³ ₹ 120935.00
6) Construction of granular sub-base by providing well graded material					
441.45 m ³ vide TMB.P-02					
					@ 2245.18/m ³ ₹ 991108.00
					Total = 1275420.00

Continuation

Continuation