



बिहार BIHAR



क्र. ५०७८ वि. को. १००० श्री बहादुर सिंह AN 135844
मार्गिक मुद्रांक विक्रेता
२५-२-२०२२ बसन्तपुर (सिवां)
मु. नि. ८४/७३

Supplementary Agreement-(Part-2)

- Date of Work Commencement:-
- Date of Work Completion:-

12.03.2022
11.04.2022

AGREEMENT NO.-40/MMGSY-Sc (FDR)/SBD/2021-22.

This Suppl. agreement made the..... day.....2022
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

**UNIBRO INFRASERV PRIVATE LIMITED,
1ST FLOOR, MIDDLE LANE, UJJAIN MARKET,
J.P. CHOWK, SIWAN, STATE:-BIHAR**

Whereas the Employer is desirous that the Contractor execute Permanent Restoration Work of Damage Due To Flood Road Revised Estimate "S.H.-73 TO DEWARIYA TAK PATH UNDER MMGSY(Sc.)" (Tender ID-68376), Length-4.300 Km. Under FDR MMGSY(Sc) Scheme. Permanent Restoration Cost of Rs.-10,62,837=00 (Rs- Ten Lakh Sixty Two Thousand Eight Hundred Thirty Seven Only) and the Contractor has accepted the revised Estimate by the Employer for the execution and completion of such Works and the remedying of any defects therein (-)10% Below of Rate. Agreement of all mentioned in revised estimate i.e all terms & Conditions applicable as per original Agreement.

UniBro Infraser (P) LTD.

Executive Engineer
Rural Works Department
Works Division, Marhaura

Director