

Supplementary Agreement

RURAL WORKS DEPARTMENT




GOVERNMENT OF BIHAR

1. NAME OF OFFICE:- Executive Engineer ,Rural Works Department ,
Works Division, Kishanganj-1
2. NAME OF WORK :- L081-L047 to Burish Tola (VR81)
(Package No.-BR18R-085) Under PMGSY
3. NAME OF AGENCY :- Bolbum Construction,
Kishanganj
4. SUPPLEMENTARY AGREEMENT NO. :- = 12(3)/PR.1 21-22
Ref. 04/PMGSY/14-15
5. TENDER VALUE :- 1728555 = ~
6. RATE APPROVED :- 1.12 % below
7. CONSTRUCTION COST :- 1709368 = ~
8. MAINTENANCE COST :- -
9. AGREEMENT VALUE :- 1709368 = ~
10. DATE OF COMMENCEMENT:-
11. DATE OF COMPLETION :-


EXECUTIVE ENGINEER
RWD, WORKS DIVISION,
KISHANGANJ-1

Partner

M/s Bol Bum Constructions
M/s Bol Bum Constructions


Partner



10/25 बिहार BIHAR

Supplementary Agreement

7/5 APR 2021

Bol Bum Construction
Duesh K

AD 694731
M. Ashok Kumar
S.V. Kishanganj
7/5 APR 2021

कि This Supplementary agreement, made the day of2021 Executive Engineer, Rural Works Department, Works Division, Kishanganj-1 (Hereinafter called "the Employer") of the one part, and Bolbum Construction, Dharamganj, Kishanganj, Dist-Kishanganj, Bihar-855107 (Hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor execute L081-L047 to Burish Tola (VR81) (Package No.-BR18R-085) Under PMGSY (Name and identification number of Contract) (Hereinafter called "the works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of Rupees.....

M/s Bol Bum Constructions

21/04/21
Partner

Executive Engineer
R. W. D., Works Division
Kishanganj-1

अधीक्षण अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य अंचल, किशनगंज ।

पत्रांक:- १६० (मकु)

किशनगंज, दिनांक:- ०५.१०.०२१

प्रेषक,

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल- किशनगंज ।

सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, किशनगंज -1

विषय:- वर्ष 2020-21 में बाढ़ से क्षतिग्रस्त पथों / पुलों को मरम्मत कर पूर्वावस्था में लाने हेतु पुनरीक्षित प्राक्कलन की पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में ।

प्रसंग:- आपका पत्रांक: 1609 अनु०, दिनांक: 25.09.021

महाशय,

उपर्युक्त विषयक प्रसांगिक पत्र द्वारा प्राप्त कार्य प्रमंडल, किशनगंज-1 अंतर्गत वर्ष 2020-21 में बाढ़ से क्षतिग्रस्त पथों / पुलों को मरम्मत कर पूर्वावस्था में लाने हेतु पुनरीक्षित प्राक्कलन की पुनरीक्षित परिमाण विपत्र अनुमोदित कर मूल रूप से अग्रतर कार्रवाई हेतु भेजी जाती है ।

साथ ही यह निदेश दिया जाता है कि अनुमोदित परिमाण विपत्र के मद एवं मदों कि मात्रा, दर, इकाई, गणना आदि कि जाँच आप अपने स्तर से भी कर संतुष्ट होने के पश्चात् ही अग्रतर कार्रवाई करेंगे । किसी प्रकार कि त्रुटी पाए जाने पर अधोहस्ताक्षरी से आवश्यक सुधार हेतु प्रस्तुत करेंगे:-

क्र. सं.	पथ का नाम	पथ की लम्बाई (कि.मी.)	मूल परिमाण विपत्र की राशि	पुनरीक्षित परिमाण विपत्र की राशि	विविधि
1	GACHHI TOLA TO MASJIDGARH GACHHI TOLA T04	0.500	3130115/-	3138972/-	0.28%
2	MAJKURI KUSPARA NINSIAL TO MAJKURI L090	0.680	4608717/-	5150325/-	11.75%
3	PMGSY ROAD TO PATALWA	1.000	6888482/-	7480204/-	8.59%
4	Murmala Chouk To Aadiwasi Tola	2.000	13794494/-	14278257/-	3.51%
5	MUSHAR TOLA TO PMGSY ROAD	1.500	11354091/-	12722618/-	12.05%
6	L075-L045 to Bochagari	2.597	26754841/-	28759579/-	7.49%
7	L047-L046 to Musaldanga (VR47)	5.880	40539244/-	43221831/-	6.62%
8	L081-L047 to Burish Tola	3.380	30413728/-	27422151/-	-9.84%
9	L047-L046 to Musaldanga (Bridge)	0.115	41338700/-	41992145/-	1.58%

अनु०: पुनरीक्षित परिमाण विपत्र मूल प्रति में ।

विश्वासभाजन

M/s Bol Bum Constructions

Executive Engineer
R.W.D. Works Division
Kishanganj-1

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, किशनगंज ।