

101.
Supplementary Agreement

RURAL WORKS DEPARTMENT



Bihar government

1. Name of Office :- Office of the Executive Engineer Rural Works Department
Works Division, Kishanganj-1
2. Name of Work :- Revised Work of "Construction of HL RCC Bridge Over Guriya Dhar in
Bishanpur to PWD Road via Chopra Bakhari Sundarbari, Danti Sadak in
Kochadhaman Block of Kishanganj District "
3. Head :- NABARD
4. Name of Agency :- Titu Badwal, Professor colony , Kishanganj
5. Supplementary Agreement No- 15 (S) / PR / 21-22
Ref. No. - 51 / NABARD / 15-16
6. Tender Value :-
7. Rate Quoted:- 10 %
8. Agreement Construction Amount (After Revised):-
9. Agreement Maintenance Amount (After Revised):-
10. Total Agreement Amount (After Revised):- 5,57,755 =
11. Date of Commencement/ Start :-
12. Date of Completion as per Agreement:-

Titu Badwal

Q
28/2/22

Executive Engineer
RWD Works Division
Kishanganj-1



बिहार BIHAR

1921

Titu Badwal

AM 354194

Shri. Moshkar Alga
Kishanganj
26/2/2022

Supplementary Agreement Form

Supplementary Agreement no :- 15(15)/PR/2021-22

This agreement, made the February day of 21 2022.

Between **Executive Engineer, RWD, Works Division, Kishanganj-1** [name and address of employer] (hereinafter called "**Titu Badwal, Professor colony, Kishanganj**") [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the Contractor execute **Revised Work of "Construction of HL RCC Bridge Over Guriya Dhar in Bishanpur to PWD Road via Chopra Bakhari Sundarbari, Danti Sadak in Kochadhaman Block of Kishanganj District"**

Head – NABARD

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of Rs.....

Titu Badwal

Executive Engineer
R.W.D. Works Division
Kishanganj-1

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, किशनगंज ।

पत्रांक:-...1177 (अनु०)

किशनगंज, दिनांक:-...18.12.21...

प्रेषक,

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल- किशनगंज ।

सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, किशनगंज -1

विषय:- वर्ष 2020-21 में बाढ़ से क्षतिग्रस्त पथों / पुलों को मरम्मत कर पूर्वावस्था में लाने हेतु पुनरीक्षित प्राक्कलन का पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में ।

प्रसंग:- आपका पत्रांक: 1889 अनु०, दिनांक: 17.12.21

महाशय,

उपर्युक्त विषयक प्रसांगिक पत्र द्वारा प्राप्त कार्य प्रमंडल, किशनगंज-1 अंतर्गत वर्ष 2020-21 में बाढ़ से क्षतिग्रस्त पथों / पुलों को मरम्मत कर पूर्वावस्था में लाने हेतु पुनरीक्षित प्राक्कलन का पुनरीक्षित परिमाण विपत्र अनुमोदित कर मूल रूप से अग्रेतर कार्रवाई हेतु भेजी जाती है ।

साथ ही यह निदेश दिया जाता है कि अनुमोदित परिमाण विपत्र के मद एवं मदों कि मात्रा, दर, इकाई, गणना आदि कि जाँच आप अपने स्तर से भी कर संतुष्ट होने के पश्चात् ही अग्रेतर कार्रवाई करेंगे । किसी प्रकार कि त्रुटी पाए जाने पर अधोहस्ताक्षरी से आवश्यक सुधार हेतु प्रस्तुत करेंगे:-

क्र. सं.	पथ का नाम	पथ की लम्बाई (कि.मी.)	मूल परिमाण विपत्र की राशि (लाख)	पुनरीक्षित परिमाण विपत्र राशि (लाख)	विवर्द्धि (%)
1	Bhattabari to Baisa road via Mahesh Bathana Birpur.	6.180	236.80532	240.82786	1.70%
2	Pmgsy Kachhari Tola to Sitagach Tak Tak Via Kachahri Tola Madarsa	4.330	324.15760	332.10166	2.45%
3	Old Kutti Gola to Chariya	7.500	189.57435	188.14808	-0.75%
4	Benugarh REO Road to Kuchaha Tola	0.850	84.47330	9308971	10.20%
5	L027-T02 to Bharrbhari (VR27)	3.744	364.12420	368.10878	1.11%
6	Rampur Kauwa Toli to Chhota pokhariya	4.950	239.70146	252.95662	5.53%
7	MAHADEODIGHI T07 - DAHUABARI	4.100	269.27391	297.01699	10.51%
8	RCC Bridge over Guriyari Dhar in Bishanpur to P.W.D. Road Tena via Chopra Bakhari, Sundar Bari, Danti	0.300	320.51320	319.45339	-0.33%
9	Repair of road from Kairibipur to Chainpur via Vishanpur	3.750	100.24549	99.72172	-0.52%

अनु०: पुनरीक्षित परिमाण विपत्र मूल प्रति में ।

विश्वासभाजन

T. B. B. B.

Executive Engineer
R.W.D. Works Division
Kishanganj-1

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, किशनगंज ।