

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -	Construction of RCC				
	Bridge in Patna, BAKHAYATPUR				
	Four lane (HH30) Kt 19th				
	Kt to Chard-Nagameswar Rd				
	Round 1st 5th km Chhatigat				
	at CH 3250m.				
Agency -	Sri Sanjay Kumar.				
Ag. No.	05/	SRD/	20.09.2019.		
work order -	20.09.2019.				
Completion -	19.09.2022.				
Date of entry -	12.03.2022				

(BOX CULVERT - 4m x 4m)

(AND ROAD) :-

(ROAD) :-

(1/1) Setting out as per MORD
Specification etc and estimate

Qty vide TMB P-20

7.48 Km @ 15369.81/Km - € 1,14,966.20

(2/2) Clearing and grubbing road

Land etc and estimate -

Qty vide TMB P-20

32.506 Hect @ 55122.05/Hect - € 18,11,463.20

(2/3) Construction of embankment

with apd. material, etc -

140158.20 m³ vide TMB P-20@ 228.95/m³ - € 3,20,89,248

Continuation