

5245 :- 373121917

Schedule XLV-Form No. 134

Mohant Bari Por to Balwa :

Agreement No:- 20/SBD/20-21.

DIVISION

Agreement Amount:- 831263520

SUB-DIVISION

Measurement Book

Amarnath. Ray

520
19/06/20.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>1st on a/c bill</u>					
Name of work: — Const. of road from Mahant bari (T-02) To Balwa					
Situation: — mm 987.					
Agency: — Amarnath Ray					
Agreement NO. — 20/SB/2020-21					
Date of start: — 19/6/20					
Date of Completion: — 18/6/21					
Date of Entry: — 10/3/22					
— Abstract of Cost —					
Item 1 P2f of w.b. required 1 km					
01 no		P-1			
@ 4365.12/No					= 4365.0
<u>2 Ref Pillars 04 nos/km.</u>					
03 no.		P-1			
@ 1997.18/No					= 5992.0
<u>3 clearing & grubbing</u>					
0.67 Ha		P-1			
@ 51133.76/Ha					= 34260.0
<u>4 Const. of embankment 100m</u>					
343.92					
131.03 Cum		P-2			
@ 131.03/Cum					= 45719.0
<u>5 Const. of embankment 1000m</u>					
879.23 Cum		P-2			
@ 174.94/Cum					= 153812.0
<u>6 Earthwork in excavation</u>					
59.6 Cum		P-3			
@ 269.32/Cum					= 16051.0

Continuation

Continuation