

RAHMAT ALAM

HANSI-TOLA SOUTH TO HANSI
TOLA EAST. - (6)

Measurement Book

Schedule XLY-Form No. 134

R.W.D. KATHAR DIVISION

BARAR SUB-DIVISION

(NO - 2017)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on					
and on A/c Bill					
Abstract of cost					
Name of work - cost.					
and Measurement					
of road from					
Hansi to South					
to Hansi to East.					
under survey					
Name of contractor -					
Prabhat Alam					
Agg. No - 34580/20-21					
Date of Commencement -					
15-07-2020					

1st on					
1st on					
Comp. extended time -					
90 days					
(Letter no 1185 dt 18.04.21)					
1. Plr and fixing of					
working Bench					
mark PM					
B.F.P. 9					
0.415 km @ ₹ 32435.2050					1346020
2. clearing and					
grubbing of road					
and PM B.F.P. 10					
0.145 km @ ₹ 31168.74					451920

20879200

