

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये
रु.1000

ONE THOUSAND RUPEES
Rs.1000



4353 को क एण्ड कंपनी कोना 16/12/2019 कोना 21/1/2020
1/11/2021 एडिमेन्ट 1000/- से एक छह छिटा AL 269056
मिहल रिकन फुल

Supplementary Agreement-(Part-2)

- Date of Work Commencement:- 02.07.2019
- Date of Work Completion:- 01.07.2020

AGREEMENT NO.- 01 /MMGSY-BRICKS/SBD/

This Suppl. agreement made the..... day.....2021
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

J.K. AND COMPANY(BID ID-331337),
VILL.-KARN KUDARIA,
P.O.-DUMARSAN BANGRA,
DIST.-SARAN (BIHAR)

Whereas the Employer is desirous that the Contractor execute Restoration of
Work Damage Due To Flood Road From "Mahammadpur Chapra
SH-90 Dih Kudariya to Karan Kudariya Uttar Tola Tak, Lth-2.010 Km.
Package No- MMGSY-NDB-BRRP-106-Marhaura) (Tender Id- 72120)
and the Contractor has accepted the revised Estimate by the Employer for the
execution and completion of such Works and the remedying of any defects therein
(-)10 % Below of Rate after Restoration Revised Estimate cost of Rupees
13,65,860=00 (Rupees Thirteen Lakh Sixty Five Thousand Eight Hundred
Sixty) Agreement of all item mentioned in revised estimate i.e all terms &
Conditions applicable as per original Agreement.

Cont....

Executive Engineer
Rural Works Department
Works Division, Marhaura