

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, अरेराज,

पत्रांक- का0अ0-अरेराज-369 / 318

/दिनांक 15/03/2022

प्रेषक :- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल अरेराज।

सेवा में,

अपर मुख्य कार्यपालक पदा0-सह0-सचिव,
बिहार पथ विकास अभिकरण, पटना।

विशय:- MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि की अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि का व्यय किया गया है।

अनुरोध है कि अधियाचना प्रपत्र में दर्शाये गये प्राप्त आवंटन एवं व्यय को मानते हुए अधियाचित राशि उपलब्ध कराने की कृपा की जाय। कार्य का निरीक्षण किया कार्य संतोषप्रद है। उक्त पथ में ए0टी0आर0 लंबित नहीं है।

अनु0- 1) अधियाचना प्रपत्र।

2) 19 ए प्रपत्र।

3) Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed

विश्वासभाजन,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल -अरेराज।



Form GER 19-A
(See Government of India's Decision(1) below Rule – 150)
Form of utilization certificate up to the month of UP to March-2022
New Maintenance policy-2018 (MR-3054)

Sl No.	Name of Scheme	Sanction No.&Date with Amount (in Rs. Lacks)	Amount Received (in Rs. Lacks)	Particulars
1	Maintenance policy-2018 (MR-3054)	CE-4 (HQ) 3054-04-04-/2020 37 anu (Encl) Patna. Date-27.05.2020 Rs. 22378444.00 CE-4 (HQ) 3054-04-04-/2020 59 anu (Encl) Patna. Date-18.08.2020 Rs. 17163386.00 CE-4 (HQ) 3054-04-04-/2020 69 anu (Encl) Patna. Date-24.09.2020 Rs. 2243115.00 CE-4 (HQ) 3054-04-04-/2020 72 anu (Encl) Patna. Date-07.10.2020 Rs. 10972340.00 CE-4 (HQ) 3054-04-04-/2020 77 anu (Encl) Patna. Date-14.10.2020 Rs. 4691687.00 CE-4 (HQ) 3054-04-04-/2020 84 anu (Encl) Patna. Date-26.11.2020 Rs. 4691687.00 CE-4 (HQ) 3054-04-04-/2020 86 anu (Encl) Patna. Date-11-12.2020 Rs. 37994027.00 CE-4 (HQ) 3054-04-04-/2020 05 anu (Encl) Patna. Date-12.01.2021 Rs. 52363682.00 CE-4 (HQ) 3054-04-04-/2020 17 anu (Encl) Patna. Date-26.02.2021 Rs. 952.11107.00 CE-4 (HQ) 3054-04-04-/2020 20 anu (Encl) Patna. Date-19.03.2021 Rs. 121844446.00 CE-4 (HQ) 3054-04-04-/2020 26 anu (Encl) Patna. Date-15.04.2021 Rs. 38500000.00 CE-4 (HQ) 3054-04-04-/2020 27 anu (Encl) Patna. Date-04.05.2021 Rs. 19076751.00 CE-4 (HQ) 3054-04-04-/2020 32 anu (Encl) Patna. Date-28.05.2021 Rs. 40629025.00 CE-4 (HQ) 3054-04-04-/2020 34 anu (Encl) Patna. Date-04.06.2021 Rs. 14353000.00 CE-4 (HQ) 3054-04-04-/2020 40 anu (Encl) Patna. Date-14.06.2021 Rs. 1778300.00 CE-4 (HQ) 3054-04-04-/2020 58 anu (Encl) Patna. Date-27.10.2021 Rs. 8665441.00	6265.77070	Certified that of Rs 6265.77070 Lakh of grants in said sanctioned upto June-2021 in favour of RWD, W.D., Areraj sum of Rs. 6232.27135 lakh has been utilized Maintenance policy-2018 (MR-3054) Scheme as given sanctioned and that the balance of RS 33.49935 lakh
	Total		6265.77070	

2. Certified that I have satisfied myself that the conditions on which the grand's- in-aid was sanctioned have been duly fulfilled/ate being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of checks exercised:-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material has been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.

3. Physical Progress achieved:-

- Construction of The Road works
- Construction of CD Works :-

8/15/2022
EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT,
WORKS DIVISION-ARERAJ.

Requisition Form for Scheme Head - MR(1054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		5 Years Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of RI (in mm/cm)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	Up to date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/19-20 Areraj/-02	Jhakra PWD Road To Rajapur PWD Road	31708202087	Letter No. 3308 Date- 31.07.2019	2.720	119.29130	78.45956	28.05754	58-MBD/2019-20 Date- 13.03.2020	12.12.2021	In Progress	2607.85	25	5.800	75.00000	75.00000	3.21425	
1	MR-N/19-20 Areraj/-24	Damobriti - Rohua khas	31708202072	Letter No. 6134 Date- 20-11-2019	1.030	40.39090	27.10392	10.90939	46-MBD/2020-21 Date- 09-03-2021	08-12-2021	Work In Progress	2535.27	25	5.000	22.00000	22.00000	3.59142	
2	MR-N/19-20 Areraj/-24	PWD GIVA DHAR - EAST TOLA	31708302013	Letter No. 6134 Date- 20-11-2019	0.900	35.51700	24.29693	9.13508	46-MBD/2020-21 Date- 09-03-2021	08-12-2021	Work In Progress	2572.44	25	5.000	20.00000	20.00000	3.81446	
															117.00000	117.00000	10.62013	

Executive Engineer,
Rural Works Department,
Areraj

15/12/22

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, अरेराज
नई अनुरक्षण नीति-2018 के अध्याचना हेतु प्रमाण पत्र

क्र० स०	शर्त	अभियुक्ति
1	मापि पुस्त पर इस आशय का प्रमाण पत्र दर्ज है कि कार्य गुणवत्ता पूर्ण कराया गया है एवं विशिष्टियों के अनुरूप है।	Damobriti - Rohua khas पथ का कार्य गुणवत्ता एवं विशिष्टियों के अनुरूप पूर्ण कराया गया है
2	कराये गये कार्यों के सभी अवयवों के अवयववार 100 प्रतिशत कार्य का दर्ज मापी का सत्यापन कनीय अभियंता, कम से कम 50 प्रतिशत मापी का सत्यापन सहायक अभियंता एवं कम से कम 10 प्रतिशत मापी का सत्यापन कार्यपालक अभियंता द्वारा किये जाने का प्रमाण पत्र को विभागीय MIS पर अपलोड किया जाय।	Damobriti - Rohua khas पथ का कराये गए कार्यों के सभी अवयवों के अवयववार मापी का सत्यापन कनीय अभियंता, सहायक अभियंता, एवं कार्यपालक अभियंता द्वारा किया गया है।

[Signature]
14/3/2022

[Signature]
14/3/22

[Signature]
15/03/2022

कनीय अभियंता ग्रामीण कार्य विभाग कार्य प्रशाखा, हरसिद्धि	सहायक अभियंता ग्रामीण कार्य विभाग कार्य अवर प्रमण्डल, हरसिद्धि	कार्यपालक अभियंता ग्रामीण कार्य विभाग, कार्य प्रमण्डल-अरेराज।
--	--	---

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI CATEGORY	Latitude	Longitude	Event
Road Name-Damobriti - Rohua khas										
28/9/21	12:18:15	64	0.1	230	10.1	2300	2231 G	26.54714	84.76345	Normal
28/9/21	12:18:50	64	0.1	280	20.2	2800	2666 G	26.54699	84.76439	Normal
28/9/21	12:19:0	64	0.1	260	30.3	2600	2492 G	26.54738	84.76529	Normal
28/9/21	12:19:0	64	0.1	240	30.3	2400	2318 G	26.54791	84.76614	Normal
28/9/21	12:19:25	64	0.1	290	20.2	2900	2752 G	26.54796	84.76715	Normal
28/9/21	12:19:25	64	0.1	290	20.2	2900	2752 G	26.54843	84.7679	Normal
28/9/21	12:20:36	64	0.1	260	30.3	2600	2492 G	26.54923	84.76813	Normal
28/9/21	12:20:36	64	0.1	370	20.2	3700	3448 G	26.54997	84.76835	Normal
28/9/21	12:21:11	64	0.1	330	10.1	3300	3100 G	26.55083	84.76803	Normal
28/9/21	12:21:11	64	0.1	240	20.2	2400	2318 G	26.55097	84.76783	Normal
28/9/21	12:25:18	64	0.024	30	10.1	1250	1319 G	26.55097	84.76785	Normal
TOTAL							27888			
AVERAGE							2535.27			

28/9/21
J.L.

28/9/21
AF

Executive Engineer
Rural Works Department
Work Division, Aareal

28/9/21 cont

$$Y = 0 \cdot X^2 + 0.869 \cdot X + 232.9$$

$$X = 2111$$

$$Y = 2067$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001

Seeco Analyzer

Name of Customer : M/S Mishra Construction
 Name of Work/ Road : Damohri - Rohua khas
 Lab Job number :
 Date : 28-09-2021
 Section No. : 64


Test Date : 28-09-2021
 Road Name : Damohri - Rohua khas
 Machine No : 405
 Road Type : [A] ASPHALTIC
 Start S No :
 Side :
 Start E No :
 Interval :
 Weather :
 UV Range : 319 To 4000 mm/km
 Start Location : Damohri
 Dist Range : 0 To 12 01 * 1000 m
 End Location : Rohua khas
 Equation : best

Print Generate Report and Graph

Redraw Graph

Map View

File : C:\Users\BPRD\183\Desktop\BUMP INTREGRETOR REPORT\vejan mishra\rauhkhas\1030.xlsx Section No.
 Name of Customer : M/S Mishra Construction, Name of Work/ Road : Damohri - Rohua khas, Lab Job number :



28/9/21

28/9/21

Executive Engineer
 Rural Works Department
 Work Division, Arcore]