

5th on A/c & Amal bill

26

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name - Madpur Asma Road					
Ridled Ramon House to					
Balbir paswan house.					
L ₂ 1.095 Km					
BA - Deepak Kr. Mishra					
Ass no - 46/330/ mmw/21/20-21					
D.O.S - 24-09-2020					
D.O.C - 23-09-2021					
Actual date of completion - 31-01-22					
Date of measurement - 31-01-22					

(22) Disinfectant of earth					
area 1.49					
2x 3.60x 2.0x 2.12 = 20.86					
Cost 20.81					
Cum					
(23) Disinfectant of earth					
area					
2x 3.60x 2.19x 3.10 = 20.08					
2x 3.6x 0.6x 1.50 = 6.48					
Y ₂ 26.56					
Cum					
(24) Removing all type					
House pipe -					
50 Km -					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
20 P.L. of R.C.C. pipe					
NP-3 as cable duct 300mm					
wide item 10230 P/B					
52.50 RM					
+ 2.50 RM					
60.00 RM @ 905.59					
					= 54335.00
					T= 5605856.00
Add 13% U.C. & L.S. (+)					728761.00
Add S/A (+)					198515.00
					T= 6433132.00
less previous (-)					9575992.00
					4770812.00
					T= 2857140.00
work has been completed as per specification					T= 1662320.00
for special structure					15/3/22
checked by					DB
31/01/22					
DB					
					CRP
					DB
					15/3/22

Continuation