

Sch. XLV- Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B.	D.	

4TH ON AIR BILL

Name of Work:- Construction

of Rec Bridge At Pmgsy

Sadak Baluchack Moreto

Bari Dastani Choti Dastan

At 1.370 km under (Gauradih

Block)

Package No. - MMGSY WB 20

Bhagalpur 04 under MMGSY

(World Bank)

Name of Agency:- Amarapur construction

Co. Pvt. Ltd.

Agreement No. - 01/MBD/2021-22

Date of Commencement - 10.04.21

Date of completion - 09.04.2022

(106) Earthwork in excavation

for structures - d -

808.096 m³ qty. vide TMB P-11@ Rs. 180.00/m³ - Rs. 1,45,457.00

(2/107) Assuming depth of water

4.00 mand height of island

- d -

3.00 Hsq. qty. vide TMB P-12

@ Rs. 1,25,000.00/Hsq - 375000.00

Rs. 520457.00

CP
13/3/22
E22

Sch. XIV- Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	

Material statement & Seigniorage

See

① RCL M25 0.681 m³

stone chips 10mm

0.245 m³ @ Rs. 668.80/m³ Rs. 163.85

stone chips 20mm

0.367 m³ @ Rs. 604.91/m³ Rs. 222.00

Coarse Sand -

0.306 m³ @ Rs. 175.80/m³ Rs. 53.79

② RCL M30 284.409 m³

stone chips 10mm

102.387 m³ @ Rs. 668.80/m³ Rs. 68476.42

stone chips 20mm

153.58 m³ @ Rs. 604.91/m³ Rs. 92902.07

Coarse Sand -

127.984 m³ @ Rs. 175.80/m³ Rs. 22499.58

Rs. 184317.71

Say Rs. 184318.00

10% Seigniorage fee Rs. 18432.00

Total qty. material -

10mm stone chips - 102.387 m³

20mm stone chips - 153.947 m³

Coarse sand - 128.29 m³

10/03/22
me