

Particulars	Details of actual measurement				Contents of area
	No.	A.	B.	D.	

Name of work: Permanent Restoration of Road from Damanti Rasauli - Ranapur due to Flood damage -

N/Agency: - J.K and Company.

SuppAgg form-2 - OS/MR-3054/ADP/MBD/2021-22

Date of start: - 29.01.2022

Date of Comp: - 28.02.2022

① Boundary and Lay out work cm:2 with app main

$$1 \times 8.40 \times 3.05 = 24.40 \text{ m}^2$$

$$1 \times 6.40 \times 1.40 = 6.40 \text{ m}^2$$

$$1 \times 5.40 \times 0.60 = 3.40 \text{ m}^2$$

$$1 \times 3.40 \times 3.05 = 9.45 \text{ m}^2$$

$$1 \times 10.40 \times 3.05 = 30.50 \text{ m}^2$$

$$1 \times 11.40 \times 3.05 = 33.60 \text{ m}^2$$

$$1 \times 4.40 \times 1.40 = 4.40 \text{ m}^2$$

$$1 \times 15.40 \times 1.40 = 15.40 \text{ m}^2$$

$$1 \times 6.40 \times 3.05 = 18.30 \text{ m}^2$$

$$1 \times 9.40 \times 1.40 = 9.40 \text{ m}^2$$

$$1 \times 15.40 \times 3.05 = 45.45 \text{ m}^2$$

$$1 \times 10.40 \times 3.05 = 30.50 \text{ m}^2$$

$$1 \times 11.40 \times 1.40 = 11.40 \text{ m}^2$$

$$1 \times 50.40 \times 1.50 = 75.40 \text{ m}^2$$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑤ Bonding and layup Reinix comp 20cm thick					
Area made in ⑤ =					$2040 \times 45 \text{ m}^2$
Area left to be left =					2038.50 cm^2
⑥ Cut & cover in mapp. material					
$2 \times 300 \times 40 \times 0.70 \times 0.60 \text{ m}^3$					252.00 m^3
27.2.22					
52					

Abstract of Cost

① Bond and layup work

at ① P-26 & 27

31.50 m^3 @ $4913.24/\text{m}^3$ = 154767.00

② Bond and layup work cm^3

at ② P-27

77.40 m^3 @ $4708.05/\text{m}^3$ = 364403.00

③ Bond and app some work

at ③ P-27

1032.00 m^2 @ $48.56/\text{m}^2$ = 50114.00

④ Bond and app Tally work

at ④ P-27

2038.50 m^2 @ $16.09/\text{m}^2$ = 32799.00

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(5) Ponding and laying 20 m thick premix carpet					
14 (5) P-28					
2038.50 m ² @ 209.70/m ²					R 427473.00
(6) Cost of cement with off material					
14 (6) P-28					
252.00 m ³ @ 169.01/m ³					R 42591.00
					R 1072147.00
Less 10 y. Provision					
Rate (2) B					107215.00
					/

R 964932.00

27.2.22
G2

05/03/22
ME

material statement

- (1) Earth: ————— 252.00 m³
- (2) Stone chips ————— 55.09 m³
- (3) Stone metal
- 63 to 45 — 38.12 m³
- 53 to 22.40 — 93.65 m³
- (4) Sorefasting — 18.58 m³