

Name of work -
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement.

These four lines should be repeated at the commencement of the measurements relating to each work).

the measurements relating to each work.						
Particulars	Details of actual measurement				Contents of area	
	No.	L.	B.	D.		
		<u>IS+RIABill</u>				
	Nilecook:- Construction of					
	Road From Boletha					
	Purani Bazar To Grahpathi					
	Purab Tola Tek under					
	MMGSY (NDB) in Siarav					
	Block. Length 50.0 m)					
	NIA Agency + Bankeshwar Surb,					
	(Bid ID 413403)					

At- Amlohi Distt Siarav (Bihar)					
Agreement NO - 05 SBD/2021-2022					
DOA → 06/09/2021					
DOS → 06/09/2021					
DOC → 05/09/2022					
Registration No. 1190373					
PAN — AAUFB3808M1ZB					
Mob No - 977 153 3917					
Tender Allotment					
Letter No 5579 dated 30/7/2021					
(CE-3)					

Rate:- ₹ 13.66% (Below BOD)					
Agreement Value:- (9 Roads in this kg)					
(i) Const Cost — ₹ 544.44 Lacs					
(ii) 5 Year Maintenance ₹ 80.31 Lacs					

Continuation

₹ 624.75019 Lacs
 (For All Nine Roads)

Sch. XLV-Form No. 134

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
<u>TRIABLE</u>					
<u>Abstract of cost</u>					
Date of Entry 17/3/2022					
ALL CITY VIDET.M.B.					
<u>Item No (Y302) Providing</u>					
1.16	and fixing work				
Bench mark ell					
P/2 item No (Y302)					
0.325 KM					
@ ₹ 3726.69 / KM					
₹ 1211 = 0					

<u>Item No (Y302) Providing and</u>					
1.16	Fixing Ref Pillar ell				
	P/3 item No (Y302) 0.325 KM				
	@ ₹ 1718.04 / KM ₹ 558 = 0				
<u>Item No (Y103) Clearing and</u>					
2.2	Grubbing the road				
	road do do ell				
	P/3 item No (Y103) 0.0875 Hect				
	@ ₹ 51,133.76 / Hect ₹ 44742 = 0				
<u>Item No (Y104) Excavate surface</u>					
3.5 (ii)	Re-excavate in Box-cutting				
	do do do per ell				
	P/3 item No (Y104) 23.628 m ³				
	@ ₹ 48 = 0 m ³ ₹ 1134 = 0				

Continuation

₹ 47,645 = 0

Continuation 564,201-24

564,20/24

Continuation