

MNP-2018

Schedule XLV-Form No. 134

BHATTWARA PICH ROAD TO KHERIASAD-
PUR ROAD.

R.W.D. KATHAR - DIVISION

KORHA. SUB-DIVISION

(No-2074)

MEASUREMENT BOOK

DHARAMPUR CONSTRUCTION

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/c Bill				
Name of work	Construction & Maintenance				
	of Road from Bhatwara				
	pitch road to Kheria				
	Saddapur road				
Name of Agency	Dharampur Construction				
	pvt Ltd. Dhamdaha pur nag				
Agreement No.	13M/30/2020-2021				
D/Work order	13/01/2021				
D/Work Completion	Work in progress				
	Abstract of Cost				
Date of Entry	28/02/2022				
1/1	clearing and grubbing				
	road land by manual				
	means do do all				
0.258 Hpc	vide TMB p1 Item ①				
	@ 49996.70 HPC ₹ 12770 = 00 ✓				
2/4	Construction of n.s.B by				
	providing well graded				
	Material do do all				
42.17 M ³	vide TMB p2 Item ②				
	@ 1930.78 M ³ ₹ 81421 = 00 ✓				
3/5	providing laying spreading				
	and Compacting WBM @ II				
35.86 M ³	vide TMB p3 Item ③				
	@ 3386.30 M ³ ₹ 121433 = 00 ✓				
	Close 215624 = 00 ✓				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				BF 9027	35 = 00
10/21 providing and fixing					
typical Informant board					
2 Nos Qty vide TMB p 7 Item (4)					
@ 9213.28 each kg				18427	200
11/10 providing and laying					
SDBC do do do com					
21.21 M ³ Qty vide TMB p 9 Item (2)					
@ 9252.67/M ³				B 1121	516 = 00
12/22 Brick Masonry work					
(1:3) in parapet work					
2.95 M ³ Qty vide TMB p 9 Item (3)					
@ 5430.39/M ³				B 1610	20 = 00
13/23 plastering with cement					
Mortar (1:4) do do					
20.64 M ² Qty vide TMB p 9 Item (4)					
@ 159.11/M ²				K 3284	200
14/20 providing and laying					
hot applied thermoplastic					
256.0 M ² Qty vide TMB p 9 Item (5)					
@ 735.40/M ²				B 188262	200
				Total B	2250244 = 00
Add 01.51 T 12% (+)				270029	200
Add L. (Ass 1% (+))				22502	200
				Total B	2542775 = 00
Less 0.21 y. below (-)				5340	200
				Total	2537435 = 00

Work done as per specification

cap
14/15

28/02/2022
J.E

28.02.2022
A.E