

कार्यपालक अभियंता का कार्यालय  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, समस्तीपुर

पत्रांक 802317 दिनांक 05-05-22

प्रेषक:— कार्यपालक अभियंता  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, समस्तीपुर।

सेवा में,  
अधीक्षण अभियंता  
ग्रामीण कार्य विभाग,  
कार्य अंचल, समस्तीपुर।

विषय:— शीर्ष मुख्यमंत्री ग्राम संपर्क योजना अन्तर्गत पी.एम.जी.एस.वाई. पथ देवनारायण महतो के घर से कानु विशनपुर कुशवाहा टोला गुणेश्वर दास के घर तक पथ को Drop करने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि विषयांकित योजना अन्तर्गत पी.एम.जी.एस.वाई. पथ देवनारायण महतो के घर से कानु विशनपुर कुशवाहा टोला गुणेश्वर दास के घर तक पथ वित्तीय वर्ष 2020-21 में एम.एम.जी.एस.वाई. योजना से चयनित हुआ था। पथ के निरीक्षण के क्रम में पाया गया कि उक्त पथ का निर्माण कार्य ग्राम पंचायत/अन्य योजना द्वारा पूर्ण कर दिया गया है एवं संबंधित बसावटों को संपर्कता प्रदान हो चुकी है।

अतः अनुरोध है कि उक्त पथ को Drop करने की कृपा की जाय। Drop से संबंधित विहित प्रपत्र इस पत्र के साथ संलग्न की जाती है।  
अनु०—यथोक्त।

विश्वासभाजन

5.5.22

कार्यपालक अभियंता  
ग्रामीण कार्य विभाग  
कार्य प्रमंडल, समस्तीपुर




# Office of The Executive Engineer, RWD, Samastipur

## Road List of MMGSY (SC) Proposed for Drop


S.N.	Name of Roads	District	Division	Phase	Package No.	Sanction Cost		Length of Road Constructed	Exp. (In Lakh)	Reasons for Force Closing	Connectivity Status of Target Habitation
						Cost (in Lakh)	Length (in Km)				
1	PMGSY Road Dabnarayan Mahito ke Ghar to Kanu Vishanpur Kushwaha Tola Guneshwar Das ke Ghar Tak	Samastipur	Samastipur			58.300	0.755	-	NIL	Work done by other agency	Habitation Connected

Certified that the following works sanctioned by MoRD under MMGSY are proposed to be Drop by the samastipur for reasons indicated in each case.  
Expenditure already incurred on these road from the funds released by MoRD is utilized for the propose of connectivity of habitation. Which has been achieved partially/fully.


It is further certified that fresh proposals for sanction of remaining length of roads will not be sought by the PIU (except in cases where proposals are being dropped for the time being dropped for the time being Owing to non-availability of forest/wildlife clearance)

  
27/4/22

Signature of J.E.

  
27/4/22

Signature of A.E.

  
S.S.22

Signature of E.E.

Signature of S.E.