


ADHAN MANTRI GRAM SADAK YOJANA [Phase-I]

Bihar Govt.
Rural Works Department
Works Division, Begusarai

(Supplementary Agreement)

Name of Work : Bhagwanpur to Neema (ODR2)
Package No. : BR-04P2R-04
Block : Begusarai
Length : 13.05 KM
Tender ID : 90679
Agreement Value : Construction Rs 35,42,715.00
Maintenance Rs 0.00
Total :- Rs 35,42,715.00
Agreement Rate : 1.268% Below on BOQ rates
With all taxes
Date of Commencement : 17.08.2020
Time for Completion : 16.08.2021
Agreement No. : 06 - SBD/ PMGSY_Phase-II (Supp.) /2020-21
Name of Agency : M/s Jay Mata Di Construction,
Professor Colony, Power House
Road, Begusarai (Bihar)
Mob.- +91-7979010487
(Bid I.D. No.- 400127)

Executive Engineer
R.W.D. (W) Division
Begusarai



Supplementary Agreement

This supplementary agreement, made the...22...day of...12-2021..., between Executive Engineer R.W.D.(W) Division Begusarai on behalf of BRRDA 6th Floor Bishweshwariya Bhawan, Patna [Name and address of Employer] (hereinafter called "the Employer") of the one part, and of the other Part M/s Jay Mata Di Construction, Professor Colony, Power House Road, Begusarai (Bihar) (Bid I.D. No.- 400127) [Name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the Contractor execute the work of Construction of Road on Bhagwanpur to Neema (ODR2) (Package No-BR-04P2R-04), Length- 13.05 KM in Begusarai Block (Tender I.D. No.- 90679) under Pradhan Mantri Gram Sadak Yojna (PMGSY) [Phase-II] [Name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects there in at a cost of Rs 35,42,715.00 as Const. Cost Rs 35,42,715.00 + Maintenance Cost Rs 0.00 (Rupees Thirty Five Laes Forty Two Thousand Seven Hundred Fifteen Only) @1.268% below on B.O.Q Rates with all taxes.

[1]

[Signature]
Executive Engineer
R.W.D. (W) Division
Begusarai
28/12/21
28/12/21


NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy and defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
 - i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor's Bid;
 - iv) Contractor Data;
 - v) Special Conditions of contract and General Conditions of Contract;
 - vi) Specifications;
 - vii) Drawings ;
 - viii) Bill of Quantities ; and
 - ix) Any other documents listed in the Contract Data as forming part of the contract.

Old B.O.Q Rate Rs:- Construction Cost Rs 6,30,30,756.00
 Maintenance Cost Rs 1,07,42,677.00
 Total :- Rs 7,37,73,433.00

Revised B.O.Q Rate Rs:- Construction Cost Rs 6,66,18,970.00
 Maintenance Cost Rs 1,07,42,677.00
 Total :- Rs 7,73,61,647.00

[2]


Executive Engineer
R.W.D. (W) Division
Bengaluru - 8/12/21

Balance B.O.Q Rate Rs:- Construction Cost Rs 35,88,214.00
for Supplementary Agr. Maintenance Cost Rs 0.00
Total :- Rs 35,88,214.00

Agreement No :- -S.B.D./PMGSY Phase-II (Sup.) /2020-21
Agreement Amount:- Construction Cost Rs 35,42,715.00
Maintenance Cost Rs 0.00
Total :- Rs 35,42,715.00

(Rupees Thirty Five Laes Forty Two Thousand Seven Hundred Fifteen Only)

Rate of Agreement: - 1.268 % below on Schedule Rates.
Performance Security @ 2.5% and additional performance Guarantee @ 0.5% :- through

1) FD Ac no. 50300575558180, dated 07.12.2021 : Rs. 70,000.00

2)))) - Rs 30,000 -
Total : Rs. 1,00,000

Rest Performance Security @ 7.5% to be deducted from running bill of contractor

Date of Commencement :-

Time for completion of work :-

Tender Approved vide S.E. No. 2001 dated 01.12.2021

En.-in-Chief No. dated

@ 1.268% below On BOQ rates with all taxes.

In Witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____
Was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____
in the presence of :

Binding Signature of Employer : Executive Engineer, Rural Works
Department, Works Division, Begusarai

Binding Signature of Contractor : M/s Jay Mata Di Construction,
Professor Colony, Power House Road, Begusarai (Bihar) Mob. No. -
7979010487 (Bid I.D. No.- 400127).

[3]

Executive Engineer
R.W.D. (W) Division
Begusarai.