

MP/BS-1

Schedule XLV-Form No. 134

House of Rasandan Singh
2049

Division of Agriculture, and Go-Down DIVISION

Sub-Division of Agriculture and Fisheries SUB-DIVISION

MEASUREMENT BOOK

842

राशंदन सिंह → राशंदन कुमार

Executive Engineer
R.W.D. Works Division
Daudnagar (A. bud)

INDEX	PAGE
1. The first part of the book is devoted to a general survey of the history of the world from the beginning of time to the present day.	1
2. The second part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	2
3. The third part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	3
4. The fourth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	4
5. The fifth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	5
6. The sixth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	6
7. The seventh part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	7
8. The eighth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	8
9. The ninth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	9
10. The tenth part of the book is devoted to a detailed account of the history of the world from the beginning of time to the present day.	10

Abstract of Cost 1st bill

6

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Providing & Fixing of working benchmark viz Pillar					
1 No (vide TMBP-1)					
@ Rs 3522 = 50					Rs 3522 = 50
Reference Pillar					
2 No (vide TMBP-1)					
@ Rs 1604 = 04					Rs 3208 = 08
(2) Clearing and grubbing Road land etc do do all comp.					
0.42 Hec (vide TMBP-2)					
@ Rs 52,970 = 33					Rs 22247 = 53
(3) Box cutting Excavation for roadway etc do do all comp.					
57 m ³ (vide TMBP-2)					
@ Rs 75 = 54					Rs 4307 = 49
(4) Construction of embankment etc do do all Comp. job.					
34.20 m ³ (vide TMBP-2)					
@ Rs 26 = 68					Rs 912 = 45
(5) Construction of embankment with material etc do do all comp. Lead up to 100m					
					Rs 34193 = 05

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
747.72 m ³ (Vide TMBP-3)					
	@ Rs	143=20			R ₂ 107073=50
($\frac{6}{6}$) Load up to 1000m					
339.03 m ³ (Vide TMBP-3)					
	@ Rs	190=36			R ₂ 64547=26
($\frac{7}{7}$) Construction of granular					
Sub-base etc do do all					
Comp job.					
226.00 m ³ (Vide TMBP-4)					
23.53 m ³ (Vide TMBP-4)					
249.53 m ³ @ Rs	1895=99				R ₃ 473106=38
($\frac{8}{8}$) Earthwork in excavation etc do do all					
Comp. job.					
31.32 m ³ (Vide TMBP-5)					
	@ Rs	279=09			R ₃ 8741=09
($\frac{9}{25}$) Providing concrete for plain reinforced etc do do all Comp					
5.69 m ³ (Vide TMBP-5)					
	@ Rs	4274=00			R ₃ 24319=06
($\frac{10}{29}$) Providing and laying Rec Pipe NPS for culverts etc do do all Comp.					
10 Rm (Vide TMBP-5)					
	@ Rs	2190=73			R ₃ 21807=30
($\frac{11}{16}$) Plain reinforced cement					
					R ₃ 733792=64

Continuation

$$B.F.R_s \quad 733792 = 64$$
Continuation