

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT of cost					
1st on the bill					
N/Work. Construction of Road from Pakriya Dhar Pmsy Road to Mahadalei To/Pakriya.					
Agmt - Rakesh Kumar Singh.					
Ref Agreement No. 227/830/2021-2022					
Date of Commencement - 15.02.2020.					
Date of Completion - Work in progress					
Agreement value - 24762984.00					
(1/1) Div & fixing of Bench mark pillars					
2.70 km P - ①					
C 13834.34/km ————— Rs 37353.00					
(2/2) Clearing & grubbing road side of 0.945 Hect P - ①					
C 5122.76/Hect ————— Rs 4832.00					
(3/7) Construction of embankment with Road 1000m.					
1625.30 m ³ 1st to 5th. 900 m ³ P - ④					
C 186.090/km ————— Rs 95677.00					
(4/9) Constn of Embankment with level up to 100m.					
6501.40 m ³ P - ④					
C 145.98/m ³ ————— Rs 949074.00					

Rs. 1129825.00

Continuation

