

PR0 SIKARHATTA TO BACHRI VILLAGE

Schedule XLV-Form No. 134

M/R-3054

PR0 DIVISION

PR0 SUB-DIVISION

Name of Contractor: → Sri Sachin Kumar Singh

Measurement Book

No. →

500

Agg. No. → 06/MBD/M/R-2019-20

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work → Piro Silan hatta					
to Bachri Village					
Name of Contractor → Sri Shrin					
Kumar Singh					
Block - Piro (Bhojpur)					
Agreement No. → 06/MBD/MPR-					
2019-20					
Date of work start →					
Date of work completion →					
Measurement					
Abstract of Cost					
1st & Final A/C Bill					
① clearing and grubbing					
reared land including					
uprooting and vegetation					
debris and logs etc.					
(vide MBM - Vol of Page - 02)					
Qty = 0.9031000					
PR549464.05/10-344666-04					

Continuation

Scanned with CamScanner