

Karaura - Sikarim Road to Bhitliya via Sukulchok.

Schedule XLV-Form No. 134

Executive Engineer R.W.D. DIVISION -
Jehanabad

A.E. R.W.D. Work. SUB-DIVISION -
Jehanabad

MEASUREMENT BOOK

NO-2782

2nd & Final Bill

15

ch. XLV—Form No. 134

Ch. XLV—Form No. 134					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: + Repair of					
Road from PKW NO. - MR-V-2019-20.					
Jalanabad, from Karana Bikaitya					
Road to Blitkiya via Sukul-Chak.					
Name of contractor: M/S Aditya					
Shree Eng'con Pvt Ltd west					
Gandhi Maidan, Jalanabad -					
Agreement No.: - 25/MBD/20-21.					
Actual Date of start as per agg +					
22/11/2020.					
Actual Date of completion as					
per agg + 25/08/2021.					

Actual Date of start + 22/11/2020.

Actual Date of completion +

29/03/2022

(1/2) - Construction of

subgrade & Earthen shoulder