




मनोहर कुमार  
बिहार BIHAR  
गोपालपुर  
ला 19-2/98

रु. 1000/- एम. फ. एम. मा. वि. 25/09/22

10% below

### SUPPLEMENTARY AGREEMENT

|                                 |                             |
|---------------------------------|-----------------------------|
| 1. Agreement No.                | : 39/SBD(Sup.)/MMHJ/2022-22 |
| 2. Estimated Cost Rs.           | : 14872755/-                |
| 3. Revised Agreement Amount Rs. | : 13385480/-                |
| (i) Construction Cost Rs.       | : 12502173/-                |
| (ii) Maintenance Cost.          | : 883307/-                  |
| Original Agreement Cost         | : 11371201/-                |
| (i) Construction Cost Rs.       | : 10487894/-                |
| (ii) Maintenance Cost.          | : 883307/-                  |
| 4. Performance Securities Rs.   | :                           |
| A sin the shape of NSC/KVP/BG   | :                           |
| 5. Date of Commencement of Work | : 17.08.2019                |
| 6. Date of Completion of Work   | : 16.08.2020                |

विकास कुमार  
M/s. S.R.M. Construction

Partner

कार्यपालक अभियन्ता  
ग्रामीण कार्य विभाग  
कर्म पमंडल, गंगालगंज-2  
25/09/22