

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



बिहार BIHAR

1847
30/7/22

साई शिव कन्स्ट्रक्शन् प्रा. लि. (सोनो)

जमुई

100x110mm

AK 030627

चिरंजीवी कुमार सिंह

मुद्रांक विभाग
बाँका कोर्ट, बाँका
लाड नं०-13/94

original Agr No. - 113/2019-20

Authority - SE Letter No. - 499/19.6.2022

AGREEMENT SUPPLEMENTARY

This agreement, made the.....~~30th~~ day of Aug/2022 Between The Executive Engineer R.W.D. Works Division, Banka-II Bihar [name and address of Employer] (here in after called "the Employer") of the one part, and Sai Shiv Construction Pvt.Ltd., Sono, Dist.-Jamui, Bihar (BID ID-364621) (here in after called "the Contractor" of the other part. Whereas the employer is desirous that the contract execute the Construction of Road from (i) Bhagalpur Dumka Road Takni To Mahagama-Dhoraiya RCD Road Islampur (ii) Bhagalpur Dumka Road To Bhawanipur, (MR-N/19-20 Banka-2/08) Year 2019-2020 under Head 3054 MR Yojna, (Tender ID-79886) Block-Rajoun, District-Banka, Bihar (here in after called the contract under Rural Works Department Govt. of Bihar, S.E. Bhagalpur Letter No. 499 (Attach) Dated 19.06.2022 and the Employer has accepted the Bid by the Contractor for the execution and completion of Such works and the Routine maintenance of works for Five Years of the Contract Price remedying of any defects therein, at Construction Cost + Maintenance Cost Rs. 1,54,99,778.00 (Rupees One Crore Fifty Four Lacs Ninety Nine Thousand Seven Hundred Seventy Eight Only) at bidder rate quoted 10 % (Ten) below the estimated Cost. (i) FD A/c No.-50300598171134 dated 24.02.2022 to 25.02.2027 Rs. 4,55,000/- (ii) FD A/c No.-503006664994323 dated 18.08.2022 to 19.08.2023 Rs. 5,14,000/- Total Rs. 9,69,000/- (Rupees Nine Lakh Sixty Nine Thousand) The Commencement of work is and Completion of date up to 17.03.2023. i.e....

[Signature]

[Signature]
30/8/22

EXECUTIVE ENGINEER
RWD (II) Division
Banka-2

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बाँका-2

पत्रांक.....1282...../बाँका,

दिनांक 29/6/22

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रण्डल, बाँका-2

सेवा में,

Sai Shiv Construction Pvt.Ltd.
Sono, Dist.-Jamui, Bihar

विषय :-

पुरक एकरारनामा करने के संबंध में।

प्रसंग :-

अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल भागलपुर का पत्रांक- 499
(अनु0)/भागलपुर, दिनांक-19.06.2022

महाशय,

उपरोक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त **BOQ, 3054/MR** अन्तर्गत प्रखण्ड रजौन में (i) **Bhagalpur Dumka Road Tekni to Mahagama Dhoraiya RCD Road Islampur** (ii) **Bhagalpur Dumka Road To Bhawanipur, Packeg No.-MR-N/19-20 Banka-2/08** पथ का जिसका निर्माण कार्य के परिमाण विपत्र में अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल, भागलपुर द्वारा प्रतिस्थापित परिमाण विपत्र अनुमोदित किया गया है जिसकी अन्तर राशि एवं वांछित अग्रधन निम्नवत् है :-

पुनरीक्षित अनुमोदित परिमाण विपत्र की राशि (Less as per BOQ-10%)	पूर्व में अनुमोदित परिमाण विपत्र की राशि (Less as per BOQ-10%)	अन्तर राशि	Performance Security @ 2.5%	Additional Performance Guaranty @ 3.75%	Total
Const. Cost Rs	43568867.00	27424922.00	16143945.00	387494.00	581242.00
Maint. Cost Rs	9389147.00	10033314.00	(-)644167.00		
Total Rs.	52958014	37458236.00	15499778.00		968736.00

कृपया अन्तर राशि से संबंधित पूरक एकरारनामा हेतु वांछित राशि जमा करा कर एकरारनामा की कार्रवाई की जाय। पूरक एकरारनामा में मूल एकरारनामा की सभी शर्तें यथावत् रहेंगी।

[Signature]
Ranvir Kumar
30/06/2022

विश्वासभाजन

[Signature]
29.06.22
कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमण्डल,
बाँका-2

[Signature]
30.08.22
EXECUTIVE ENGINEER
RWD (W) Division
Banka-2