



INDIA NON JUDICIAL Government of Bihar e-Stamp



Certificate No. : IN-BR37667039743926U
 Certificate Issued Date : 19-Jul-2022 04:44 PM
 Account Reference : NONACC (CB)/ brtgcbk09/ GOPALGANJ/ BR-GPG/ GLJ
 Unique Doc. Reference : SUBIN-BRBRTGCBK0958122479025464U
 Purchased by : MS HIMALYA CONSTRUCTION PRABHA YADAV
 Description of Document : Not Applicable
 Property Description : Not Applicable
 Consideration Price (Rs.) : 0 (Zero)
 First Party : Not Applicable
 Second Party : MS HIMALYA CONSTRUCTION PRABHA YADAV
 Stamp Duty Paid By : MS HIMALYA CONSTRUCTION PRABHA YADAV
 Stamp Duty Paid (Rs.) : 1,000 (One Thousand only)
 Reg. fee (Rs.) : 0 (Zero)
 LLR & P Fee (Rs.) : 0 (Zero)
 Miscellaneous Fee (Rs.) : 0 (Zero)
 Discore SC (Rs.) : 0 (Zero)
 Total Amount (Rs.) : 1,000 (One Thousand only)

SUPPLEMENTARY AGREEMENT

1. Agreement No. : 18/SBA(Sup)/MAY 454/2022-23
 2. Estimated Cost Rs. : 12050194=0
 3. Revised Agreement Amount Rs. : 11989943=0
 (i) Construction Cost Rs. : 11393553=0
 (ii) Maintenance Cost. : 596390=0
 Original Agreement Cost : 10126157=0
 (i) Construction Cost Rs. : 9529767=0
 (ii) Maintenance Cost. : 596390=0
 4. Performance Securities Rs. :
 A sin the shape of NSC/KVP/BG
 5. Date of Commencement of Work : 02.06.2016
 6. Date of Completion of Work : 01.03.2017

Do not write or type below this line

For: M/S HIMALAYA CONSTRUCTION

प्रभा यादव

Partner

JID 0002962186

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at 'www.shcilestamp.com' or using e-Stamp Mobile App of Stock Holding Corporation of India.
2. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
3. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

कार्यपालक अभियन्ता

गोपालगंज कार्य विभाग

कार्य प्रमंडल, गोपालगंज

AA vide letter no. 5173 dt. 18.12.15

L = 1.419 KM

Amt = 107.85 lacs

A + Agmt + Nabr
0.5 + 1.5 = 2.0

work already done =	95.69	→	95.21
FOR	=	18.73	→ 18.64
M/c	=	5.99	→ 5.96
	120.41		119.81


Revised

1.419
Technically Sanctioned of Road Length.....KM for Rs..... 119.81 lacs


(One crore nineteen lacs eighty one thousand) only

Sanction of Estimate does not mean Sanction of work.

Conditions and directions laid down in attached technical specifications with the DPR is to be followed Strictly.


30/6/22

A.E.
RWD


05/7/22

E.E.
RWD


07/7/22
C.E.-3
RWD, PATNA