

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये
रु.1000

ONE THOUSAND RUPEES
Rs.1000

बिहार BIHAR

१०६११

अखिलेश कुमार, कान्हाली, महुआ,

AR 863822

रौतेश कुमार सिंह
स्टाम्प भेण्डर, रजि०ऑ०
हाजीपुर (वैशाली)
सा०नं०-1/1999/2000

Supplementary Agreement Form

18(S)SBD/2018-19

This Supplementary Agreement of Main Agreement No 18 SBD-PMGSY OF 2018-19 made on the 08 day 04 2012 between Executive Engineer Rural Works Department, Wroks Division Mahua of the one part and Akhilesh Kumar AT- Vill+Post- Kanhauli, P.s-Mahua, Pin-844122 is desirous that the Contractor Execute The Construction of road from L050-Pyarepur to Chakwa (Track19) Package No-BR-36R-244 (Tender Id-59592) and thereafter undertake routine maintenance for five years and the Employer has accepted the bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs 67,91,829.00 (Rupees Sixty Seven Lacs Ninty One Thousand Eight Hundred Twenty Nine only) Which is @10.00% (Ten Percent) below schedule of rate.

EXECUTIVE ENGINEER
RURAL WORKS DEPARTMENT
WORKS DIVISION, MAHUA

Agreement Witness as follows:-

- 1 In this Agreement words and expression shall have the same meaning as are respectively assigned to them in the condition of contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this agreement.
- 2 In consideration of the payment to be made by the Employer to the Contractor as herein after mentioned, the Contractor hereby covenants with employer to execute and complete the works and remedy any defect therein in conformity in all aspect with the provision of the Contractor.
- 3 The Employer hereby covenants to pay the Contractor in Consideration of the execution and completion of the work and the remedying the defects wherein the contract price or such other sum as may become payable under the provision of the Contract at the times and in the manner prescribed by the Contract.
- 4 The following documents shall be deemed to form and be read and construed as part of this agreement, viz.
 - (i) Letter of acceptance.
 - (ii) Notice to proceed with the works.
 - (iii) Contractor, s Bid
 - (iv) Contractor data
 - (v) Condition of contract: General and special.
 - (vi) Additional Condition.
 - (vii) Drawings.
 - (viii) Bill of Quantities and
 - (ix) Any other documents listed in the contract Data as forming part the Contract.

In Witness, where of the parties there to have caused this Agreement to be executed the day and year mentioned above. Time of Completion of this works one year from the date of agreement.

The Common seal of executive Engineer, Rural Works Department Works Division Mahua and **Akhilesh Kumar AT- Vill+Post- Kanhauli, P.s-Maua, Pin- 844122** was herein to affixed in the presence of:

Signed Sealed and Delivered by the said Agreement No. 18 SBD-PMGSY OF 2018-19 in the Presence of:

Binding Signature of Employer

Binding Signature of Contractor

[Signature]
19.10.22

[Signature]
EXECUTIVE ENGINEER
RURAL WORKS DEPARTMENT
KANHAULI, MAUA, PIN-844122

बिहार सरकार
ग्रामीण कार्य विभाग

पत्रांक-BRRDA(HQ)-PMGSY-266/2021 - 1525 BRR/पटना, दिनांक-16/06/2022-
प्रेषक,

अभियंता प्रमुख
ग्रामीण कार्य विभाग, बिहार, पटना।

सेवा में,

कार्यपालक अभियंता

ग्रामीण कार्य विभाग, कार्य प्रमंडल, गहुआ।

विषय-शीर्ष PMGSY के तहत कार्य प्रमंडल : गहुआ के अंतर्गत पथ L950-Pyarepur To Chakwa (1r
पैकेज संख्या-BRR-36R-244 के मदों में वृद्धि एवं नये मदों पर अनुमोदन के संबंध में।

प्रसंग- मुख्य अभियंता-3, ग्रामीण कार्य विभाग, पटना का पत्रांक-II/मु0अ0-3, त0स्वी0-10-155/21-359
दिनांक-09.06.2021।

गहाशय,

उपर्युक्त विषयक प्रसंगाधीन पत्र के माध्यम से पुनरीक्षित प्राक्कलन बाढ़ एवं अतिवृष्टि के कारण पथ में
के स्थायी पुनर्स्थापन कार्य हेतु तकनीकी अनुमोदनोपरांत (मदों में वृद्धि एवं नये मदों पर) उपलब्ध कराया गया था
तुलनात्मक विवरणी में वर्णित मद संख्या 09, (Construction of Subgrade & Earthen Shoulder...) में 60.55
12, (Prime Coat,...) में 32.49 प्रतिशत, 13, (Surface Dressing with nominal Aggregates size of 13.2mm.
32.49 प्रतिशत एवं मद संख्या 14, (Surface Dressing with nominal Aggregates size of 9.5mm.....) में
प्रतिशत की बढ़ोतरी है। सुलभ प्रसंग हेतु अनुमोदित मदों की मात्रा प्रति संलग्न की जा रही है। पुराने
वृद्धि एवं नये मदों को एकरारनामा के अंतर्गत शामिल करने हेतु विभागीय निविदा समिति द्वारा अनुमोदन प्रदान
गया है।

विभागीय पत्रांक-मु0अ0-4(मु0)विविध(कार्य)-23- 116/2017-3446, दिनांक-18.09.2020 के आलाक
एवं अतिवृष्टि के कारण पथ में हुई क्षति के स्थायी पुनर्स्थापन कार्य हेतु कुल राशि रु0 6.01 लाख का भुगतान
शीर्ष 3054 से भारित होगा। उल्लेख करना है कि पुनरीक्षित प्राक्कलन पर सक्षम प्राधिकार से प्रावधिक स्वीकृति प्रा
ली जाये एवं व्यय वित्तीय प्रावधानों का पालन कर किया जायेगा।

उपरोक्त कृत कार्य हेतु क्षतिग्रस्त पथांश में स्थाई पुनर्स्थापन कार्य करने के पूर्व के क्षतिग्रस्त अवधि का फं
कटीन अनुसंधान की राशि भुगतान नहीं की जायेगी/कटौती कर ली जायेगी।

पुनरीक्षित प्राक्कलन के मद वृद्धि/नये मद का दर प्राथमिक एकरारनामा के दर से निर्धारित होगी जिसका
यह है कि प्राथमिक एकरारनामा के समय सक्षम पदाधिकारी द्वारा अनुमोदित दर अतिरिक्त मद की दर के लिए मा
होगी। यह उससे कम हो सकती है किन्तु किसी भी परिस्थिति में यह प्राथमिक एकरारनामा की दर से अधिक नहीं
अनु0-यथोक्त।

विश्वासभाजन

आपांक-BRRDA(HQ)-PMGSY-266/2021 - 1525 /पटना, दिनांक-16/06/2022-
प्रतिलिपि-मुख्य अभियंता-3, आ0का0वि0/ अधीक्षण अभियंता, आ0का0वि0, कार्य अंचल, मुजफ्फरपुर को सू
प्रेषित।

अभियंता प्रमुख

ग्रामीण कार्य विभाग, बिहार।

अभियंता प्रमुख

ग्रामीण कार्य विभाग, बिहार।

आपांक-BRRDA(HQ)-PMGSY-266/2021 - 1525 /पटना, दिनांक-16/06/2022-

प्रतिलिपि-नोडल पदाधिकारी, अनुसंधान कोषांग, आ0का0वि0, बिहार, पटना को सूचनार्थ प्रेषित।

अभियंता प्रमुख

ग्रामीण कार्य विभाग, बिहार।