

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, पटना ।

पत्रांक 1328 (अनु०)

दिनांक 19/09/2022

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव
बी.आर.आर.डी.ए.,
ग्रामीण कार्य विभाग,
बिहार, पटना ।

विषय :- शीर्ष-MR(3054) under Bihar Rural Road Maintenance
Policy-2018 योजना अन्तर्गत पथों का आवंटन का अध्याचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि शीर्ष-MR(3054) under Bihar
Rural Road Maintenance Policy-2018 योजना अन्तर्गत पथों का आवंटन का
अध्याचना का मांग विहित-प्रपत्र में तैयार कर अध्याचना हेतु भेजी जा रही है। पथों का
कार्य विशिष्टियों के अनुरूप किया जा चुका है।


अतः आपसे अनुरोध है कि उक्त योजना का आवंटन उपलब्ध कराने की कृपा
की जाये ताकि संवेदक का भुगतान किया जा सके।

विश्वासभाजन

अनु० :- यथोक्त।


19/09/22

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।




19/09/22

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division : Patna

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (In Lakh)	Up-to-date expenditure as per MIS (In Lakh)	Requisition against work done (In Lakh)	Remarks
					Length (in km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/PAT/22/0001	Pigra Main Road To Main Road Shiv Mandir Between Shahpur And Brampur	10100112021	Lett No.-1729 dated 19.06.2021	1.600	240.90500	190.91990	6.17437	19/MBD/2021-2022	02.09.2022	--	3296.63	--	--	80.36489	190.91990	110.55501	पी.सी.सी. कार्य पूर्ण, कराये गये कार्य सुगमतापूर्ण एवं विशिष्टियों के अनुसार है एवं सहायक कमियता द्वारा 50 प्रतिशत एवं कमोडिस्ट्रिक्सी द्वारा 10 प्रतिशत भागों का सत्यापन कर लिया गया है।
2	RM/PAT/22/0010	KEAIRA TOLI SAIDANICHAK ROAD TO DOMANCHAK TOLA	10100113012	Lett No.-1525 dated 24.03.2022	0.390	24.67000	22.48773	1.84105	08/MBD/2022-2023	28.03.2023	--	3624.25	--	--	0.00000	22.41254	22.41254	
Total																	132.96755	

- 1 Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.
- 2 Up-to-Date Physical Progress has been uploaded in MIS


 Executive Engineer
 RWD Works Division, Patna

 19/7/22

Name Of The Road : Khaira Toli Saidani chak Road se Domnachak tola

Length : 0.390 Km

Package No. : RM/PA/PAT/22/0010

Division : Patna

Block : Sampatchak

Contractor Name : Ranjit Kumar

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event			
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD						
11/9/2022	9: 23: 45	33	0.1	340	0	3400	3460	G	25.566805	85.141905	Normal	$Y = 0 * X^2 + 0.936 * X + 278.4$		
11/9/2022	9: 24: 15	33	0.1	380	20.2	3800	3835	G	25.566655	85.142457	Speed Breaker	X = 3600		
11/9/2022	9: 24: 47	33	0.1	350	30.3	3500	3554	G	25.566342	85.143123	Normal	Y = 3648		
11/9/2022	9: 25: 40	33	0.09	360	30.3	3600	3648	G	25.56601	85.143168	Normal	(R)RURAL ROAD		
Total			0.39	3500	232.3	35000	35818		281.91595	940.84431				
Average						3575	3624.25							

[Signature]
H.09.22
IT Manager

[Signature]
21/09/22
ME

[Signature]
17/09/22
E.E.



Name of Customer : Ranjit Kumar
Name of Work/ Road : Khoira Toli Saidani chak Road
Lab Job number :
Date : 11/09/2022
Section No. : 33


Test Date : 11/09/2022 Road Name : Khoira Toli Saidani chak Road
Machine No : 374 Road Type : (R) RURAL ROAD
Start S No : Side :
Start E No : Interval
Weather : UIV Range : 2460 To 5000 1000 mm/km
Start Location : Dist Range : 0 To 0.5 0.1 * 1000 m
End Location : Equation : $Y = 0 * X^2 + 0.936 * X + 278.4$

Print

Generate Report and Graph

Redraw Graph

Map View



Handwritten signatures and dates:
11.09.22
IT Manager
11/09/22
17/09/22
E-E