

**PIRULI BAZAR TO DIGHAKHAS**

**Shedule XLV Form No. 134.**

**AMIT KUMAR**

**- DIVISION**

**BLOCK-HATHUA — SUB-DIVISIÓN**

**MAS Y. GEM.**

**Measurement Book**

**MB-No. 567**

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area	
	No.	L.	B.	D.		
<u>Jgt a/c Bill</u>						
<u>N/W - Cutt of Road from Preuli'</u>						
<u>Bazar to Dighakhas</u>						
<u>length - 2.00 km</u>						
<u>NIAgency - Amit Kumar</u>						
<u>Agr 10.22/5/20 (MMASy-GEN) 2021-22</u>						
<u>Agr value - Rs 15958835/-</u>						
<u>(14007750 + 1951085)</u>						
<u>Date of command - 02.11.2021</u>						
<u>Date of completion - 01.11.2022</u>						
<u>Date of measurement - 06.03.2022</u>						

Record measurement

(1/1) Cutt of Rd &amp; working

B.M - - - 23 fm - sec 48

- 2.00 KM

(2/2) Cutt of Rd pillar/Ridge

-- - 23 fm 48 - 2.00 KM

(3/3) Clearing and grubbing

road land included

uprooting - - - 23 fm 48

2 x 2000.10 x 11.50 = 6000 m<sup>2</sup>

(Ans) = 0.60 Hect

(4/4) Cutt of embankment with

approximate obtained fm

bamboo prb - - - 1000 m

on map

Continuation P.T.O

**Sch. XLV-Form No. 134**

Particulars	Details of actual measurement				Contents of area	
	No.	L.	B.	D.		
	<del>DTF B 9746859=0</del>					
(20/38) Branchp 1.5mm thick						
commt posn --- m/m						
$52 \times 4 \times 10^2$ inde TM B P- (8)						
$28 \times 8 = 97 \text{ m}^2$	$B 3110 = 0$					
	<del>8 9749969=0</del>					
less 0.10% below	<del>(18.9750 = 0)</del>					
	<del>B 9740219=0</del>					
Add 12y. lab T (7) B 1168826=0						
Add 1y. lab (and) 8 97402=0						
Add S.F — (4) 8 86710=0						
(inde TM B P-9)						
(inde TM B P-14) (7) 887046=0						
	<del>8 111,80203=0</del>					
less Previous Paym.	<del>(184,53120=0)</del>					
	<del>8 7027083=0</del>					
	<del>08/09/2022</del>					
	<del>21/09/2022</del>					
	<del>C B 6</del>					
	<del>21/09/2022</del>					

## **Continuation**