

Contt. of Head from Muzh-Bakuli P. H. to Dharm
to 1 -

Schedule XLV-Form No. 134

Agency — Gudu K. Singh

कार्यवाहक अधिकारी
राष्ट्रीय कार्य विभाग
कार्य प्रमंडल, एन.ए.

DIVISION

A E R w P (w) SUB-DIVISION
manshi

Measurement Book

No-3662

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>10 and Final Bill</u>					
Name of Road - Const. of road from Manohi - Barauli path to Dhaniak Jali Bangra Nahan tak.					
Agency - Choudhary K. Singh.					
Agreement No. - 185 BD / 2021					
Date of start - 8-9-2020					
Actual date of completion - 4-2-2022					
work done					
Measurement NIL					
Sd/- 02/02/2023 J. B <i>[Signature]</i> 02/02/2023 AE					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
city vide TMBP-53					
= 2480.00 m ²					
② 735.44 m ² - 35301120					
(23) planting of stone etc					
city vide TMBP-54					
= 148 No.					
② 822.26 / ea - 1676120					
(24) Riv B/W with G.M					
(13) etc					
city vide TMBP-54					
= 12.00 m					
② 416.32 / m - 499620					

(25) plant of gum (1:4)					
etc					
city vide TMBP-54					
= 16.56 m ²					
② 166.04 / m ² - 275020					

RS - 128,22,22220					
Add 12% GST (+)					153866720
Add 1% L (+)					128222220
RS - 14489,11120					
Less 20.77% as per Byee meet (-)					3009388200
RS - 1147972320					
Less previous B.M (-)					11254111200
Net RS - 225612200					

c21022022 Continuation

SE

ME

[Signature]
 Executive Engineer
 R. & A. Div.
 Division
 Chapra-1