

Handwritten signatures and stamps. One stamp reads 'AM 313373' and 'MANOJ KUMAR OJHA Stamp Vendor, Kishanganj Licence No.-08/99/KSG'.

SUPPLEMENTARY AGREEMENT CONST. AND MAINT. OF ROAD

PWD Road To Dumariya
UNDER- MMGSY-GEN

Rate — 10% (Less) Below

KISHANGANJ

Supplementary Agreement No. 06 SBD. Day of Year 2016-17

On the basis of revised and approved BOQ of S.E. R.W.D. Works Circle, Kishanganj Lt. No. Dated (Part of this Agreement) this revised agreement is made on dated Between Executive Engineer, R.W.D. Works Division, Kishanganj-2 and Contractor **MD. MAKBUL ALAM AT- VILL-RUIDHASA P.S-THAKURGANJ DISTT-KISHANGANJ** In Compliance Of Letter No. 4382 dated – 06.12.2021 of Chief Engineer-2, R.W.D. Bihar, Patna for MMGSY Road Namely **CONST. AND MAINT. OF ROAD PWD ROAD TO DUMARIYA UNDER-MMGSY(GEN) RS.- 1,25,55,372.00 (ONE CRORE TWENTY FIVE LACS FIFTY FIVE THOUSAND THREE HUNDRED SEVENTY TWO RUPEES) ONLY.**

The Original Agreement No. of This Scheme is 06/MMGSY/SBD/2016-17.

Signature of Executive Engineer
15/04/2023
Executive Engineer
Road Works Department,
Works Division, Kishanganj-2
15/4/23

Signature

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payment to be made by the employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the Provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, VIZ
 - (i) Letter of Acceptance
 - (ii) Notice to proceed with the works
 - (iii) Contractors Bid
 - (iv) Contract Data
 - (v) Special conditions of Contract and General conditions of contract
 - (vi) Specifications
 - (vii) Drawings
 - (viii) Bill of quantities ; and
 - (ix) Any other document listed in the contract data as forming part of the Contract.In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____

[Signature]
Executive Engineer
Rural Works Department
Works Division, Kishanganj-2
13/04/2023
18/4/23

Was hereunto affixed in the presence of _____ i) Sri

ii) Sri

[Signature]

Signed Sealed and delivered by the said to MD. MAKBUL ALAM AT- VILL-RUIDHASA P.S-
THAKURGANJ DISTT-KISHANGANJ In the presence of

i) Sri


ii) Sri


CONTRACTOR

Binding Signature of Employer _____ Executive Engineer
Rural Works Department
Work Division, Kishanganj-2

Binding Signature of Contractor

CONTRACTOR




Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/4/23
19/04/2023

HEAD - Supplementary Agreement MMGSY (Part-B)

Name of Work :- PWD Road To Dumaria
Length (KM) :- 1.53 KM
Agreement No. :- 06/MMGSY/SBD/2016-17
A.A. Amount & Lt. No. 1523/Dt- 17.03.2016
Const. Cost + Maint. Cost. Rs. 13,443,000.00

Agreement Amount :-

Construction Cost	Rs. 10203312.00
Maintenance Cost	Rs. 947187.00
Taotal Cost.	Rs. 11150499.00
Total Work Done Cost	Rs. 10165279.00

Sachiv, R.W.D. Bihar, Patna Letter No. 726 Dated - 12.02.2020 (Restoration Work)
Chief Engineer-2, R.W.D. Bihar, Patna Letter No. 4382 Dated - 06.12.2021

Revised Estimate Amount :-

Const. Cost as per MB	Rs. 11294755.00
As per Damaged due to Flood	Rs. 1604055.00
Total :-	Rs. 12898810.00
As per Agreement 10% Less(-)	Rs. 1289881.00
Contingency 2.25%	Rs. 261200.00
Total :-	11870129.00

(A)

Maintenance Cost :-

As per MB(1st & 2nd Year)	Rs. 199300.00
As per Agreement 3rd To 5th Year)	Rs. 852304.00
Total :-	Rs. 1051604.00
As per Agreement 10% Less(-)	Rs. 105160.00
Total :-	Rs. 946444.00
Total (A + B)	Rs. 12816573.00

(B)

[Handwritten Signature]

[Handwritten Signature]
19/04/2023
Executive Engineer
Kurd Works Department,
Works Division, Kishanganj-2
18/4/23

Head - MMWSY.

Name of Road — PWD Road to Dumariga.
Length — 1.534 Km.

ATA Vide Letter no — MMWSY-280/15-1523 dt. — 17.03.16

ATA Amount — 1.34.43 Laes.

Revised Estimate Amount (due to flood)

Const. Cost

As per MB — ₹ 11294755.00
As per damaged due to flood — ₹ 1604055.00
₹ 12898810.00
Less 10% below as per quoted rate — ₹ (-) 1289881.00
₹ 11608929.00
Contingency @ 2.25% — ₹ 261200.00
₹ 11870129.00 — (A)

Maint. Cost

~~As per agreement (1st to 5th Yrs) — ₹ 1052431.00~~
~~Less 10% below as per quoted rate — ₹ 105243.00~~
As per MB (1st & 2nd Yrs) — ₹ 199300.00
As per agreement quoted rate (3rd to 5th) — ₹ 852381.00
₹ 1052431.00 1051609.00
Less 10% below as per quoted rate — ₹ (-) 105160.00
₹ 947188.00 — (B)
₹ 442443.00
Total (A + B) — ₹ 12817317.00
12816572.00 ₹ 128.200 Laes

TS No. 33/21-22 dt. 6.12.21

Ref S.E. Letter No. 1091 dt. 20.11.2021

Revised Technically Sanctioned for Rs. 128.170 Laes
(Rupees One crore twenty eight Laes twenty
thousands Six hundred thousand) only

Technical Sanction does not mean sanction
of rate Instruction given in technical note
should be followed strictly.

As per
ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA

As per
Chief Engineer-2
Rural Works Department
Patna

As per
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/11/23