



बिहार BIHAR

पूर्णिक कोषागार बजट
विभाग

05.11.2022

प्राधिकृत पदाधिकारी

Manoj k choudhary of Sipahi Tola Road
Dist-Purnea

AL 032263

Binay Kumar Sinha

STAMP VENDOR

232/98, Purnea

SUPPLEMENTARY AGREEMENT CONST. AND MAINT. OF ROAD

L028 CHEGA GHAT-1 TO HAROBHITA

UNDER- MMGSY-SC

Rate - 10% (below) below

KISHANGANJ

Supplementary Agreement No. 02 SBD. Day of Year 2015-16

On the basis of revised and approved BOQ of S.E. R.W.D. Works Circle, Kishanganj
Lt. No. Dated (Part of this Agreement) this revised agreement is made on
dated Between Executive Engineer, R.W.D. Works Division, Kishanganj-2 and
Contractor **MANOJ KUMAR CHOUDHARY AT- SIPAHI TOLA DIST-PURNEA** In Compliance
Of Letter No. 4382 dated - 06.12.2021 of Chief Engineer-2, R.W.D. Bihar, Patna for MMGSY
Road Namely **CONSTRUCTION OF ROAD FROM L028 CHEGA GHAT-1 TO HAROBHITA WITH
FIVE YEARS MAINTENANCE (UNDER-MMGSY-SC) RS.- 1.75.25.543.00 (ONE CRORE
SEVENTY FIVE LACS TWENTY FIVE THOUSAND FIVE HUNDRED FOURTY THREE
RUPEES) ONLY.**

The Original Agreement No. of This Scheme is 03/MMGSY/SBD/2015-16.

मनोज कुमार चौधरी

16/04/2023
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
15/4/23

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payment to be made by the employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the Provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, VIZ
 - (i) Letter of Acceptance
 - (ii) Notice to proceed with the works
 - (iii) Contractors Bid
 - (iv) Contract Data
 - (v) Special conditions of Contract and General conditions of contract
 - (vi) Specifications
 - (vii) Drawings
 - (viii) Bill of quantities ; and
 - (ix) Any other document listed in the contract data as forming part of the Contract.In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____

[Signature]
14/04/2023
Executive Engineer
Rural Works Department
Work Division, Kishanganj-2

Was hereunto affixed in the presence of _____ i) Sri

ii) Sri

प्रमाण अंगुली

Signed Sealed and delivered by the said to MANOJ KUMAR CHOUDHARY AT- SIPAHI TOLA
DISTT-PURNEA In the presence of

i) Sri

ii) Sri

CONTRACTOR

Binding Signature of Employer _____ Executive Engineer
Rural Works Department
Work Division, Kishanganj-2

Binding Signature of Contractor

CONTRACTOR

19/04/2023
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/4/23

न क म च

HEAD - Supplementary Agreement MMGSY (Part-B)

Name of Work :-	L028 CHENGAGHAT TO HARUBHITA
Length (KM) :-	2.00 KM
Agreement No. :-	03/MMGSY/SBD/2015-16
A.A. Amount & Lt. No.	4922/Dt- 19.11.2014
Const. Cost + Maint. Cost.	Rs. 17,617,000.00

Agreement Amount :-

Construction Cost	Rs. 14488483.00
Maintenance Cost	Rs. 1041414.00
Taotal Cost.	Rs. 15529897.00
Total Work Done Cost	Rs. 14123849.00

Sachiv, R.W.D. Bihar, Patna Letter No. 726 Dated - 12.02.2020 (Restoration Work)
Chief Engineer-2, R.W.D. Bihar, Patna Letter No. 4382 Dated - 06.12.2021

Revised Estimate Amount :-

Const. Cost as per MB	Rs. 15693166.00
As per Damaged due to Flood	Rs. 2622534.00
Total :-	Rs. 18315700.00
As per Agreement 10% Less(-)	Rs. 1831570.00
Contingency 2.25%	Rs. 370893.00
Total :-	16855023.00

(A)

Maintenance Cost :-

As per MB	Rs. 0.00
As per Agreement 1st To 5th Year)	Rs. 1157126.00
Total :-	Rs. 1157126.00
As per Agreement 10% Less(-)	Rs. 115713.00
Total :-	Rs. 1041413.00
Total (A + B)	Rs. 17896436.00

(B)

[Signature]
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/4/23

[Signature]

Head - MMGSY

Name of Road — L028 Choga Ghat to Hazekhita.
Length — 2.0 KM.
A/A Vide Lt. No — MMGSY-405/14-4922 dt. - 19.11.14
A.A. Amount — 176.17 Laes.

Revised Estimate Amount (due to flood)

Const. cost

As per Mb — ₹ 15693166.00
As per damaged due to flood — ₹ 2622534.00
₹ 18315700.00
Less 10% below as per quoted rate — ₹ (-) 1831570.00
₹ 16484130.00
contingency @ 2.25% — ₹ 370893.00
16855023.00 — (A)

Maint. Cost.

As per agreement (1 to 5 yrs) — ₹ 1157126.00
Less 10% below as per quoted rate — ₹ (-) 115713.00
₹ 1041413.00 — (B)
Total (A+B) — ₹ 17896436.00

Revised
TS No. 32/21/22 dt. 6.12.21
Ref S.E. Letter No. 1091 dt. 20.11.2021
Technically Sanctioned for Rs. 178.964 Laes.
(Rupees One crore seventy eight Laes
ninety six thousands four hundred....) only
Technical Sanction does not mean sanction
of rate Instruction given in technical note
should be followed strictly.

6.12.21
ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA

E.C.
CE-2

Chief Engineer-2
Rural Works Department
Patna

19/04/22
Executive Engineer
Rural Works Department,
Work Division, Kishanganj-2
18/4/22