



2558

11/01/22

100012/0001

Red Modern Agency

बिहार BIHAR

वरीय कोषागार पदाधिकारी

04 JAN 2022

विशनांज

At Majar Chowk

Churipatti

MANOJ KUMAR OJHA

Stamp Vendor, Kishanganj

Licence No. 02019/132

**SUPPLEMENTARY AGREEMENT (REVISED)  
CONST. AND MAINT. OF L036 TO GAFAR TOLA  
UNDER- GTSNY**

*Rate - 10% (Ten) Below*

KISHANGANJ

Supplementary Agreement (Revised) No. 12..... SBD. Day of Year 2018-19

On the basis of revised and approved BOQ of S.E. R.W.D. Works Circle, Kishnaganj  
Lt. No. .... Dated ..... (Part of this Agreement) this revised agreement is made on  
dated ..... Between Executive Engineer, R.W.D. Works Division, Kishanganj-2 and  
Contractor NADIM AKHTER AT- NEAR MAJAR CHOWK CHURIPATTI DISTT-KISHANGANJ  
In Compliance Of Letter No. 4381 dated - 06.12.2021 of Chief Engineer-2, R.W.D. Bihar, Patna  
for MMGSY Road Namely CONST. AND MAINT. OF ROAD L036 TO GAFAR TOLA UNDER-  
GTSNY RS.- 1.08,93,996.00 (ONE CRORE EIGHT LACS NINTY THREE THOUSAND NINE  
HUNDRED NINTY SIX RUPEES) ONLY.

The Original Agreement No. of This Scheme is 12/GTSNY/SBD/2018-19.

*Nadim Akhter*

*13/04/2023*  
Executive Engineer  
Rural Works Department,  
Works Division, Kishanganj-2  
*13/4/23*



**NOW THIS AGREEMENT WITNESSETH** as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
  2. In consideration of the payment to be made by the employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the Provisions of the contract.
  3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
  4. The following documents shall be deemed to form and be read and construed as part of this Agreement, VIZ
    - (i) Letter of Acceptance
    - (ii) Notice to proceed with the works
    - (iii) Contractors Bid
    - (iv) Contract Data
    - (v) Special conditions of Contract and General conditions of contract
    - (vi) Specifications
    - (vii) Drawings
    - (viii) Bill of quantities ; and
    - (ix) Any other document listed in the contract data as forming part of the Contract.
- In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of \_\_\_\_\_

*[Signature]*  
19/04/2023  
**Executive Engineer**  
**Rural Works Department**  
**Work Division, Kishanganj-2**  
*[Signature]*  
18/4/23

Was hereunto affixed in the presence of \_\_\_\_\_ i) Sri

ii) Sri

*Nagpur* *[Signature]*



Signed Sealed and delivered by the said to NADIM AKHTER AT- NEAR MAJAR CHOWK  
CHURIPATTI DISTT-KISHANGANJ In the presence of .....

i) Sri

ii) Sri

*Nadim Akhter*  
CONTRACTOR

Binding Signature of Employer

\_\_\_\_\_  
Executive Engineer  
Rural Works Department  
Work Division, Kishanganj-2

Binding Signature of Contractor

*Nadim Akhter*

CONTRACTOR

*Kay* *19/04/2023*  
Executive Engineer  
Rural Works Department,  
Work Division, Kishanganj-2  
*18/4/23*



# HEAD - Supplementary Agreement (Revised) GTSNY (Part-B)

Name of Work :- LO36 To Gafar Tola  
Length (KM) :- 1.4 KM  
Agreement No. :- 12/GTSNY/SBD/2018-19  
A.A. Amount & Lt. No. 296/Dt- 19.03.2018  
Const. Cost + Maint. Cost. Rs. 1,07,18,000.00

## Agreement Amount :-

Construction Cost	Rs. 9111385.00
Maintenance Cost	Rs. 299011.00
Taotal Cost.	Rs. 9410396.00
Total Work Done Cost	Rs. 9110623.00

Sachiv, R.W.D. Bihar, Patna Letter No. 726 Dated - 12.02.2020 (Restoration Work)  
Chief Engineer-2, R.W.D. Bihar, Patna Letter No. 4381 Dated - 06.12.2021

## Revised Estimate Amount :-

Const. Cost as per MB	Rs. 10122914.00
As per Damaged due to Flood	Rs. 1649292.00
<b>Total :-</b>	Rs. 11772206.00
As per Agreement 10% Less(-)	Rs. 1177221.00
Contingency 2.25%	Rs. 238387.00
<b>Total :-</b>	10833372.00

(A)

## Maintenance Cost :-

As per MB	Rs. 51114.00
As per Agreement (2nd To 5th Year)	Rs. 281120.00
<b>Total :-</b>	Rs. 332234.00
As per Agreement 10% Less(-)	Rs. 33223.00
<b>Total :-</b>	Rs. 299011.00
<b>Total (A + B)</b>	Rs. 11132383.00

(B)

Nadim Akter

Executive Engineer  
Road Works Department,  
Works Division, Kishanganj-2  
18/4/23



Revised Estimate Amount (due to flood)  
const. cost :-

Maint. Cost: -

TS No. 39/21-22 dt. 6.12.74  
 Ref S.E. Letter No. 1091 dt. 20.11.2021  
 Technically Sanctioned for Rs. 111.720 Lacs 111.32 Lacs  
 (Rupees one crore eleven Lacs fourty thirty  
two thousand.....) only  
 Technical Sanction does not mean sanction  
 of rate Instruction given in technical note  
 should be followed strictly.

Department

*15/11/23*

*13/11/23*

Executive Engineer  
Rural Works Department,  
Works Division, Kishanganj-2