



बिहार BIHAR

Bol Bum Const

AM 380552

*MA Masnkoor Ali
SV Kishanganj
26/01/23*

04 JAN 2022 **SUPPLEMENTARY AGREEMENT (REVISED)**

CONST. AND MAINT. OF ROAD BANGAL PMGSY TO RUPIGACHH

UNDER- MMGSY

कि. गंज

Rate - 0.19% (Point one nine) Below KISHANGANJ

Supplementary Agreement (Revised) No. *21* SBD. Day of Year *2019-20*

On the basis of revised and approved BOQ of S.E. R.W.D. Works Circle, Kishanganj Lt. No. Dated (Part of this Agreement) this revised agreement is made on dated Between Executive Engineer, R.W.D. Works Division, Kishanganj-2 and Contractor **MS BOL BUM CONSTRUCTION AT- DHARAMGANJ DIST-KISHANGANJ** In Compliance Of Letter No. 4382 dated - 06.12.2021 of Chief Engineer-2, R.W.D. Bihar, Patna for MMGSY Road Namely **CONST. AND MAINT. OF ROAD BANGAL PMGSY TO RUPIGACHH UNDER-MMGSY RS.- 2,05,53,732.00 (TWO CRORE FIVE LACS FIFTY THREE THOUSAND SEVEN HUNDRED THIRTY TWO RUPEES) ONLY.**

The Original Agreement No. of This Scheme is 21/MMGSY/SBD/2019-20.

M/s. Bol Bum Constructions

77119125
Partner

19/01/2023
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/1/23

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
 2. In consideration of the payment to be made by the employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the Provisions of the contract.
 3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
 4. The following documents shall be deemed to form and be read and construed as part of this Agreement, VIZ
 - (i) Letter of Acceptance
 - (ii) Notice to proceed with the works
 - (iii) Contractors Bid
 - (iv) Contract Data
 - (v) Special conditions of Contract and General conditions of contract
 - (vi) Specifications
 - (vii) Drawings
 - (viii) Bill of quantities ; and
 - (ix) Any other document listed in the contract data as forming part of the Contract.
- In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____

[Signature]
13/04/2023
Executive Engineer
Rural Works Department
Work Division, Krishnaganj-2
18/4/23

Was hereunto affixed in the presence of _____ i) Sri

ii) Sri

M/s. Bol Bum Construction

[Signature]
Partner

Signed Sealed and delivered by the said to MS BOL BUM CONSTRUCTION AT- DHARAMGANJ
DISTT-KISHANGANI In the presence of _____

i) Sri

ii) Sri

CONTRACTOR

Binding Signature of Employer _____

19/04/2023
18/4/23
Executive Engineer
Rural Works Department
Work Division, Kishanganj-2

Binding Signature of Contractor

CONTRACTOR

M/s. Bol Bum Construction

17/04/23
Partner

HEAD - Supplementary Agreement (Revised) MMGSY (Part-B)

Name of Work :- Bangal PMGSY To Rupigachh
Length (KM) :- 2.400 KM
Agreement No. :- 21/MMGSY/SBD/2019-20
A.A. Amount & Lt. No. 219/Dt- 07.03.2019
Const. Cost + Maint. Cost. Rs. 1,84,62,000.00

Agreement Amount :-

Construction Cost	Rs. 16436253.00
Maintenance Cost	Rs. 1620884.00
Taotal Cost.	Rs. 18057137.00
Total Work Done Cost	Rs. 16425031.00

Sachiv, R.W.D. Bihar, Patna Letter No. 726 Dated - 12.02.2020 (Restoration Work)
Chief Engineer-2, R.W.D. Bihar, Patna Letter No. 4382 Dated - 06.12.2021

Revised Estimate Amount :-

Const. Cost as per MB	Rs. 16456298.00
As per Damaged due to Flood	Rs. 2512591.00
Total :-	Rs. 18968889.00
As per Agreement 0.0190% Less(-)	Rs. 36041.00
Contingency 2.25%	Rs. 425989.00
Total :-	19358837.00

(A)

Maintenance Cost :-

As per MB	Rs. 0.00
As per Agreement (1st To 5th Year)	Rs. 1623970.00
Total :-	Rs. 1623970.00
As per Agreement 0.0190% Less(-)	Rs. 3086.00
Total :-	Rs. 1620884.00
Total (A + B)	Rs. 20979721.00

(B)

M/s. Bol Bum Constructions

[Signature]
Partner

[Signature]
19/04/2023
Executive Engineer
Rural Works Department,
Works Division, Kishanganj-2
18/4/23

Head - MMNSY

Name at Road — Bengal PMSY to Rupigachh.
Length — 2.400 km.
ATA Vide Letter No — MMNSY-150/18-d19 dt. - 07.03.19
ATA Amount — 184,020 Laes

Revised Estimate Amount (due to Flood)

const. cost

As per Mb — ₹ 16456298.00
As per damaged due to flood — ₹ 2512591.00
₹ 18968889.00
Less 0.19% below as per quoted rate — ₹ (-) 36041.00
₹ 18932848.00
Contingency @ 2.25% — ₹ 425989.00
₹ 19358837.00 — (A)

Maint. Cost

As per agreement (with S.P.S.) — ₹ 1623970.00
Less 0.19% below as per quoted rate — ₹ (-) 3086.00
₹ 1620884.00 — (B)
Total (A + B) — ₹ 20979721.00
₹ 209.80 Laes

TS No. 34/21-22 dt. 6.12.21
Ref S.E. Letter No. 1091 dt. 20.11.2021
Revised Technically Sanctioned for Rs. 209.80 Laes
(Rupees Two crore nine Lacs eighty
thousands.....) only
Technical Sanction does not mean sanction
of rate instruction given in technical note
should be followed strictly.

6.12.21 06/12.21 06/12/21
ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA
E.E. Chief Engineer-2
CE-2 Rural Works Department
Patna

M/s. Bol Bum Constructions

777121/21
Partner

19/04/2023
Executive Engineer
Rural Works Department,
Wardha District, Maharashtra
18/4/23