

संवदक :- M/S MAN BHARATI
M/S Bharti Collection

Schedule XLV-Form No. 134 Partner

Agreement No - 04/SBD/2021

MMGSY

कार्यपालक अभियंता

दृष्टीन - 1यं विभाग

DIVISION

कार्य प्रमंडल, उपरान्त

Date

of Start :- 03.07.2020

Time of Compl :- 09.07.2021

SUB-DIVISION

A.E.R.W.D (W) Manjhe

Name of Road :- Manjhi Baroli Path to Panday
tola

Measurement Book

No = 3635

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on A/C Bill					
Name of work:- Construction of Road from Manshi Barauli path to Pandey Tola in Manshi block.					
Agency:- M/S Maa Bhagwat construction-1					
Agreement No- 04/SBD/20-21					
Date of Commence:- 08/07/2020					
Date of Completion:- 07/07/2021					
(1) setting out Pillars:-					
Prov. & fixing of working bench mark pillars					
- etc					
length - 1.255 km					

[Signature]
Executive Engineer
R. W. D. (M) Division,
Chapra-1