

(A) L atoll Hat to Remgalla

(B)(1) Construction of RCC Bridge Span 3x 21.75m (with Approach 100m) at ch-100m. MMWSY 5.15

(ii) Construction of

Measurement Book

Road 100m) a Schedule XLV-Form No. 134 Bridg 3x 21.75m 8x 5.8m (3 cells) with Approach 500m.

BALSI

DIVISION

AMOUR

SUB-DIVISION

MB-1369

MGSY (SC)

Signmy Contractors and Engineering Pvt Ltd.

4th on A/c Bill

Sch. XLV-Form No. 134

42

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -					Construction of 3x21.75m
					H.L. Bridge with 100m
					approach in Lattoli to
					Rangraiya road under
					MMOSY (SC) - PART 'B'
Agency -					Srimy Contracting and Engineers
					PA Ltd.
Ag. No. -					86 SBD of 2020-21
Ag value -					Rs 3,84,02,114 = 00 (Construction)
Date of start -					24-12-2020
Date of completion -					23-12-2021
Date of measurement -					NIL

ABSTRACT OF COST

$\frac{1}{33}$	E/W in excavation in			
	fdm - - Epi			
	Qty vide page 25 of TMB			
	663.13m ³ @ 294.73/m ³ -	Rs	195444	= 00
$\frac{2}{34}$	Providing pcc m15 in			
	levelling course - Epi			
	Qty vide page 25 of TMA			
	35.00m ³ @ 5981.13/m ³ -	Rs	209340	= 00
$\frac{3}{35}$	Providing RCC m30 in			
	Pile cap - Epi			
	Qty vide page 25 of TMB			
	385.55m ³ @ 6638.50/m ³ -	Rs	2559474	= 00

Continuation

Rs 2964258 = 00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
9409 36 Cont.					
Qty wide page 31 of TMB					
82.62 m ³ @ 2863.96/m ³ -				-h	236620 = 00
37 Providing WBM Cr III					
69 - - E1					
Qty wide page 31 of TMB					
28.69 m ³ @ 3465.23/m ³ -				-h	99417 = 00
38 Providing Primer Coat					
70 - - E1					
Qty wide page 31 of TMB					
382.50 m ² @ 43.79/m ² -				-h	16750 = 00
39 Providing tack coat					
71 - - E1					
Qty wide page 32 of TMB					
382.50 m ² @ 15.05/m ² -				-h	5757 = 00 4609 = 00
40 Providing 20mmth mss					
72 type 'B' - - E1					
Qty wide page 32 of TMB					
382.50 m ² @ 198.21/m ² -				-h	75815 = 00
41					
7 Add GST 12% -				-h	33771063 = 00 4052528 = 00
Add L. & C. 1% -				-h	337711 = 00
Add S.F. -				-h	156681 = 00
				-h	3,83,17,983 = 00
Less 0.03% after Ag. -				-h	11495 = 00 (-)
				-h	3,83,06,488 = 00
					Cont.

[illegible]