



बिहार BIHAR

20814

26/1/22

07 FEB 2022

AM 359605

S.V. Kishanganj

**SUPPLEMENTARY AGREEMENT (REVISED)**  
**CONST. AND MAINT. OF ROAD MUSALDANGA MIRZAPUR**  
**JANTA HAAT TO PMGSY ROAD**  
**UNDER-MR-3054**

**KISHANGANJ**

14/MP/3054/SPL/2022-2023

**Supplementary Agreement (Revised) No. .... SBD. Day of Year..... 2022-2023**

On the basis of revised and approved BOQ of S.E. R.W.D. Works Circle, Kishanganj Lt. No. .... Dated ..... (Part of this Agreement) this revised agreement is made on dated ..... Between Executive Engineer, R.W.D. Works Division, Kishanganj-2 and Contractor **RAJESH ROSHAN KUMAR AT-DHARAMGANJ DIST.-KISHANGANJ** In Compliance Of Letter No. 4384 dated - 06.12.2021 of Chief Engineer-2, R.W.D. Bihar, Patna for MR-3054 Road Namely **CONST. AND MAINT. OF ROAD MUSALDANGA MIRZAPUR JANTA HAAT PMGSY ROAD UNDER- MR-3054 RS.- 1,24,00,689.00 (ONE CRORE TWENTY FOUR LACS SIX HUNDRED EIGHTY NINE RUPEES) ONLY.**

**The Original Agreement No. of This Scheme is 05/MR-3054/MBD/2017-18.**

Rajesh Roshan Kumar

5/1/2022  
Executive Engineer  
R.W.D. (W) DIVISION  
Kishanganj-2

**NOW THIS AGREEMENT WITNESSETH** as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall deemed to form and be read and construed as part of this Agreement.
  2. In consideration of the payment to be made by the employer to the contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the Provisions of the contract.
  3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
  4. The following documents shall be deemed to form and be read and construed as part of this Agreement, VIZ
    - (i) Letter of Acceptance
    - (ii) Notice to proceed with the works
    - (iii) Contractors Bid
    - (iv) Contract Data
    - (v) Special conditions of Contract and General conditions of contract
    - (vi) Specifications
    - (vii) Drawings
    - (viii) Bill of quantities ; and
    - (ix) Any other document listed in the contract data as forming part of the Contract.
- In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of \_\_\_\_\_

**Executive Engineer  
Rural Works Department  
Work Division, Kishanganj-2**

Was hereunto affixed in the presence of \_\_\_\_\_ i) Sri

ii) Sri

*Rajesh Rochan Kumar*

*8/12/2022*  
**Executive Engineer  
R.W.D. (W) DIVISION  
Kishanganj-2**  
*8.12.2022*

Signed Sealed and delivered by the said to RAJESH ROSHAN KUMAR AT-DHARAMGANI  
CHOWK KISHANGANI In the presence of .....

i) Sri

ii) Sri

CONTRACTOR

Binding Signature of Employer \_\_\_\_\_ Executive Engineer  
Rural Works Department  
Work Division, Kishanganj-2

Binding Signature of Contractor

Rajesh Roshan Kumar  
CONTRACTOR

Rajesh Roshan Kumar

8/12/2022  
Executive Engineer  
R.W.D. (W) DIVISION  
Kishanganj-2  
8/12/2022



## HEAD - Supplementary Agreement (Revised) MR-3054 (Part-B)

Name of Work :-	MUSALDANGA MIRZAPUR JANTA HAAT TO PMGSY
Length (KM) :-	5.500 KM
Agreement No. :-	05/MR-3054/MBD/2017-18
A.A. Amount & Lt. No.	2265/Dt- 31.03.2017
Const. Cost + Maint. Cost.	Rs. 1,23,71,000.00

### Agreement Amount :-

Construction Cost	Rs. 10088554.00
Maintenance Cost	Rs. 958577.00
Total Cost.	Rs. 11047131.00
Total Work Done Cost	Rs. 10080940.00

Sachiv, R.W.D. Bihar, Patna Letter No. 726 Dated - 12.02.2020 (Restoration Work)  
Chief Engineer-2, R.W.D. Bihar, Patna Letter No. 4384 Dated - 06.12.2021

### Revised Estimate Amount :-

Const. Cost as per MB	Rs. 11201044.00	
As per Damaged due to Flood	Rs. 1513402.00	
<b>Total :-</b>	Rs. 12714446.00	
As per Agreement 10% Less(-)	Rs. 1271446.00	
Contingency 2.25%	Rs. 0.00	
<b>Total :-</b>	<b>11443000.00</b>	<b>(A)</b>

### Maintenance Cost :-

As per MB 1st Year	Rs. 150345.00	
As per Agreement (2nd To 5th Year)	Rs. 913754.00	
<b>Total :-</b>	Rs. 1064099.00	
As per Agreement 10% Less(-)	Rs. 106410.00	
<b>Total :-</b>	Rs. 957689.00	<b>(B)</b>
<b>Total (A + B)</b>	<b>Rs. 12400689.00</b>	

*Rajesh Roshan Kumar*

*8/12/2022*  
*Executive Engineer*  
R.W.D. (W) DIVISION  
Kishanganj-2

Name of Road — Head — MR(3054)  
 Length — Mushaldanga Mirzapur Janta Heort to P.Maly Road  
 AIA vide letter no — 3054-04-105/2017-2285 dt — 31.03.17  
 AIA Amount — 123.710 Lacs (C-97.51841, M-26.191953)  
 Revised Estimate Amount (due to flood)  
 Const. cost:-

As per Mb — ₹ 11201044.00  
 As per damaged due to flood — ₹ ~~1513200.00~~  
 ₹ 4304131.00 12714444.00  
 Less 10% below as per quoted rate — ₹ (-) 1304131.00 1271444.00  
 Add Contingency (Nil) — Nil  
 ₹ 11443000.00 (A)

Maint. cost

MB (1st & 4th) — ₹ 150345.00  
 As per agreement (1st to 5th yrs) — ₹ 91474.00  
 As per agreement (2nd to 5th yrs) — ₹ 913754.00  
 Less 10% below as per quoted rate — ₹ 106509.00 1064099.00  
 ₹ 106509.00 106410.00  
 958577.00 — (B) 957689.00  
 TOTAL (A+B) — ₹ 12695757.00 12401577.00  
 → 12400689.00 ₹ 124.01 Lacs  
 Say ₹ 124.01 Lacs = ₹ 124.02 Lacs

TS No. 35/2/-22 dt. 03.12.21  
 Ref S.E. Letter No. 1021 dt. 20.11.2021  
 Revised Technically Sanctioned for Rs. 124.02 Lacs  
 (Rupees One crore twenty four Lacs  
 one hundred thousand six hundred only)  
 Technical Sanction does not mean sanction  
 of rate Instruction given in technical note  
 should be followed strictly.

Assistant Engineer R.E. Chief Engineer-2  
 CE-2 OFFICE Rural Works Department  
 RWD, PATNA Patna

Rajesh Roshan Kumar

Executive Engineer  
 R.W.D. DIVISION  
 Mithanga-2