





बिहार BIHAR

38340-21/02/2023-1000X1-1000/00-अरविन्द कुमार
प्रति-श्री रघुनन्दन धरान, एम-अरुणोदय भवान, AT 973317
जनकपुर, आन्ध्र प्रदेश, मोरलील जिला-गया, एम-गया

गोपाल प्रसाद अग्रवाल
ला० न०- 58/G/85
बिहारी निबन्धन कार्यालय गया



Supplementary Agreement

बिहार ग्रामीण पथ अनुसूक्षण नीति-2018 (MR Policy-2018)

Original Agreement No. : 1MBD/2020-21 dt. 25.04.2020

Below (0.02%)

Revised Agreement Value	Rs. 91,29,244.00
Previous Agreement Value	Rs. 80,60,377.00
Supplementary Agreement Value	Rs. 10,68,867.00

Executive Engineer., R.W.D., Works Division, Neemchak Bathani. of the one part, and ARRVIND KUMAR, At.-Arunoday Bhawan, Buniyadganj, Janakpur, Gaya. Whereas the Employer is desirous that the Contractor execute Construction of Road & CD Work with Maintenance for Bathani Sideper road To Rehua Via Malukachak (Package MR-N/2019-20Nimchak Bathani/03) in Bathani Block, Length 2.80 Km. and the Employer has accepted the Bid by the contractor for the execution and completion of such works and the remedying of any defects therein at a cost of 10,68,867/- (Rupees Ten Lakh Sixty Eight Thousand Eight Hundre Sixty Seven).

Bill of Quantity of Original Agreement No. 1MBD/2020-21 dt. 25.04.2020 Revised wef date of agreement by Chief Engineer-4, RWD, Patna Vide Letter No.- मु०अ०-04(मु०) 3054-01-193 / 2022- 2628 dt. 30.11.2022. In revision extra item has been provided.

Amrind Kumar

20/11/23

Executive Engineer
Rural Work Department
Division, Nimchak Bathani
20.11.23