


39339- 21/02/2023 - 1000X1 - 1000/00 - अरविन्द कुमार, पिता- श्री रघुनाथ, प्रसाद साह- अरुणोदय भवन जनकपुर, गंगा- मोफसील, जिला- गया

AT 973316

गोपाल प्रसाद अग्रवाल

ला० न०- 58/G/85

बिहारी निबन्धन कार्यालय गया



Supplementary Agreement

बिहार ग्रामीण पथ अनुसंधान नीति-2018 (MR Policy-2018)

Original Agreement No. : 3MBD/2021-22 dt. 16.06.2021

Below (11.21%)

Revised Agreement Value	Rs. 52,66,802.00
Previous Agreement Value	Rs. 50,37,559.00
Supplementary Agreement Value	Rs. 2,29,243.00

10/06/2022

Executive Engineer., R.W.D., Works Division, Neemchak Bathani. of the one part, and ARRVIND KUMAR, At.-Arunoday Bhawan, Buniyadganj, Janakpur, Gaya. Whereas the Employer is desirous that the Contractor execute Construction of Road & CD Work with Maintenance for ATRI SIMRAUR TO RAHUI (Package MR-N/2020-21Nimchak Bathani-01) in Bathani Block, Length 2.00 Km. and the Employer has accepted the Bid by the contractor for the execution and completion of such works and the remedying of any defects therein at a cost of 2,29,243/- (Rupees Two Lakh Twenty Nine Thousand Two Hundred Fourty Three).

Bill of Quantity of Original Agreement No. 3MBD/2021-22 dt. 16.06.2021 Revised wef date of agreement by Chief Engineer-4, RWD, Patna Vide Letter No.- मु०अ०-04(मु०) 3054-01-244 / 2022 — 2630 dt. 30.11.2022. In revision extra item has been provided.

Arvind Kumar

20/4/22

Executive Engineer
Rural Work Department
Nimchak Bathani