

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
SINO (10/17) Provisionally Rec Km Stone					
Qty - vide TMB P (11/13)					
- 4 Nos					
@ 23412.07/Ans					9368.00
SINO (11/17) Provisionally 200 m Stone					
Qty - vide TMB P (11/14)					
- 13 Nos.					
@ 602.74/Ans					7836.00
SINO (15/2) Crust of Sub grade and					
eastern shoulder of crup					
Qty - vide TMB P (11/15)					
- 840.00 m ³					
@ 175.22/m ³					1,47,185.00
Qty -					47,85,731.00
Add 1% L/cuss					47,857.00
Add 12% CST					57,428.00
Add for S. Rec					36,209.00
					54,44,085.00
less 14.11% below					7,68,160.00
					46,75,925.00
Plus Previous Payment on P (16)					46,75,925.00
					00
<i>(Signature)</i> 27/1/27 S.E.					
<i>(Signature)</i> 28.01.27 A.R.					
<i>(Signature)</i> 12/1/27					

Continuation