

**कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, झाझा।**

पत्रांक 898(उत्पु) झाझा

दिनांक 28-07-2023

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल- झाझा।

सेवा में,

नोडल पदाधिकारी
नई अनुरक्षण नीति 2018(MR 3054)
ग्रामीण कार्य विभाग, विहार पटना।

विषय- शीर्ष नई अनुरक्षण नीति 2018(MR 3054) अंतर्गत राशि की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि शीर्ष नई अनुरक्षण नीति 2018(MR 3054) अंतर्गत कार्य की अद्यतन स्थिति के अनुसार अधियाचना वाछित प्रपत्र में तैयार कर आवश्यक कार्रवाई हेतु समर्पित की जाती है।

अतः अनुरोध है कि आवंटन विमुक्त करने की कृपा की जाय ताकि संवेदक को ससमय भुगतान की जा सके।

अनु०-यथोक्त।

विश्वास भाजन


28/7/23

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल झाझा।


28/7/23

RWD Works Division, Jhajha (Dist :- Jamui)

Requisition Format for Scheme Head- MR (3054) Under Bihar Rural Road " New Maintenance Policy 2018" (Initial Rectification and Surface Renewal)

Name of Division:- Jhajha

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (A.A) Letter No. & Date	Administrative Approval (A.A)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IR in MM/KM	Thickness of Bitumen Layer (in MM)	Value of Bitumen Content (in %)	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (K.M)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/JA/JHA/22/0017	L024-Raketrohania To Kuan babk (TRACK9)	20804202067	754 & 26.07.2022	1.958	102.304	73.90104	23.97621	22/MBD/MR N/2022-23	06.09.2023	13.03.2023	3114	25	5.1	68.90104	68.90104	1.05393	Complete
2	RM/JA/JHA/22/0017	Lakhankiyari to Nariyadh via Tuhhi Tola Dumari via Rajpur Road	28421897268	754 & 26.07.2022	4.130	212.528	151.88628	54.65904	22/MBD/MR N/2022-23	06.09.2023	13.03.2023	2683	25	5.08	148.50628	148.50628	3.37554	Complete
3	RM/JA/JHA/22/0015	Baulha - Karhari Road	20804202032	754 & 26.07.2022	2.008	119.521	84.46226	26.33038	19/MBD/MR N/2022-23	04.10.2023	26.07.2023	2374	25	5.07	0.00000	0.00000	82.70531	Surface Complete
4	RM/JA/JHA/22/0015	L086 - Dhodhri To Nemari Road	20804202047	754 & 26.07.2022	4.898	267.062	196.05037	62.61845	19/MBD/MR N/2022-23	04.10.2023	24.07.2023	2484	25	5.02	0.00000	0.00000	190.42665	Surface Complete
5	RM/JA/JHA/22/0010	Beaktanr - Sagdanidih	20804102039	754 & 26.07.2022	0.72	42.347	36.59683	11.72562	12/MBD/MR N/2022-23	15.09.2023	18.07.2023	2756	25	5.01	0.00000	0.00000	36.55000	Surface Complete
6	RM/JA/JHA/22/0010	L096 - Near nakin dam Main Road To ghutia	20804202048	95 & 26.05.2022	0.8	41.674	22.96957	6.88401	14/MBD/MR N/2022-23	25.09.2023	12.05.2023	3353	25	5.01	0.00000	0.00000	22.84352	Complete
		Total															336.95495	

[Signature]
28/07/23
Executive Engineer
RWD Works Division, Jhajha

[Signature]
28/07/23
RWD Works Division, Jhajha

FORM GFR 19-A

(See Government of India's Decision (I) below Rule- 150
Form of Utilization Certificate up to the month- 28 July 2023
New Maintenance Policy 2018 (MR 3054))

PIU – R.W.D. Works Division Jhajha

SL. No.	Name of Scheme	Sanction No. & Date with	Amount Received (in Lacs Rs.)	Particulars
1.	Construction of Rural Roads under New Maintenance Policy 2018 (MR3054)	Letter No-96 Dated- 07.07.2023	9857.15460	Certified that out of Rs. 9857.15460 Lakhs received upto the years 23-24 in favour of Ex. Engineer, RWD Bihar, Jhajha a sum of Rs 9445.29289 lakhs has been utilized for the purpose of New Maint. Policy 2018 (MR3054) Schemes as given in the margin for which it was sanctioned and that the balance of Rs 411.86171 lakhs remaining unutilized at the end of the period .
	Total		9857.15460	

2. Certified that I have satisfied may self that the conditions on which the grants in aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised-

- Works have been supervised by Executive Engineer/Superintending Engineer
- Periodical inspection has been conducted by Executive engineer/Superintending Engineer
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer / Executive Engineer
- All other codal formalities have been observed.

3. Physical Progress achieved-

- Construction of Road Works Construction of C.D. Works .

[Signature]
D. J. 08

RWD(w) Div. Jhajha

[Signature]
28/7/23
Executive Engineer
RWD(w) Div. Jhajha

$$Y = 0.0 \times X^2 + 0.828 \times X + 341.6$$

$$X = 0$$

$$Y = 341$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001

21/7/23

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, रामना

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
21/7/23	10:47:15	26	0.1	180	10.1	1800	1831	G	24.65958	86.277677	Normal
21/7/23	10:47:50	26	0.1	230	10.1	2300	2245	G	24.658728	86.277525	Normal
21/7/23	10:48:00	26	0.1	220	10.1	2200	2163	G	24.658103	86.276935	Normal
21/7/23	10:48:26	26	0.1	230	10.1	2300	2245	G	24.657748	86.27611	Normal
21/7/23	10:48:36	26	0.1	260	10.1	2600	2494	G	24.657303	86.275318	Normal
21/7/23	10:49:1	26	0.1	210	10.1	2100	2080	G	24.65678	86.274628	Normal
21/7/23	10:49:36	26	0.1	330	10.1	3300	3073	G	24.656142	86.274007	Normal
21/7/23	10:50:11	26	0.1	380	10.1	3800	3487	G	24.655518	86.273803	Normal
21/7/23	10:50:47	26	0.1	370	10.1	3700	3405	G	24.654962	86.274477	Normal
21/7/23	10:51:0	26	0.1	210	10.1	2100	2080	G	24.655125	86.275353	Normal
21/7/23	10:51:22	26	0.1	250	10.1	2500	2411	G	24.65473	86.276027	Normal
21/7/23	10:52:0	26	0.1	240	10.1	2400	2328	G	24.654608	86.276902	Normal
21/7/23	10:52:10	26	0.1	230	20.2	2300	2245	G	24.654323	86.27781	Normal
21/7/23	10:52:33	26	0.1	230	20.2	2300	2245	G	24.65391	86.278652	Normal
21/7/23	10:52:47	26	0.1	210	20.2	2100	2080	G	24.6537	86.279528	Normal
21/7/23	10:53:8	26	0.1	210	10.1	2100	2080	G	24.653897	86.280387	Normal
21/7/23	10:53:85	26	0.1	280	20.2	2800	2659	G	24.65354	86.281278	Normal
21/7/23	10:53:43	26	0.1	240	20.2	2400	2328	G	24.653202	86.282153	Normal
21/7/23	10:54:0	26	0.1	190	20.2	1900	1914	G	24.653428	86.28308	Normal
21/7/23	10:54:18	26	0.1	200	20.2	2000	1997	G	24.65301	86.283972	Normal
21/7/23	10:55:0	26	0.008	190	10.1	2533	2438	G	24.653035	86.284595	Normal

21/7/23

21/7/23
JG, 5000

Name of Customer : Rana Ranbir Singh

Name of Work/Road : Bautha - Kathari Road

Lab Job number : 26

Date : 7/21/2023

Section No. : 26

Test Date : 7/21/2023

Machine No : 435

Start S No :

Start E No :

Weather :

Start Location :

End Location :

Road Name : Bautha - Kathari Road

Road Type : (R) RURAL ROAD

Side :

UV Range : 831 To 4000


Dist Range : 0 To 2.2

Interval : 1000 mm/km

Equation : $Y = 0 \cdot X^2 + 0.828 \cdot X + 341.6$

Print Generate Report and Graph

Redraw Graph Map View



21/7/23

24/7/23

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, झापा

SONO

MR-N/22-23/THADHA/16

Schedule XLV-Form No. 134

BOTHA TO KARRHAR

DIVISION

Agreement no - 19/MAD/MR-N/2022-23

SUB-DIVISION

Rate: 0.03%

below

Measurement Book

Rate: 0.03%

RANA RANIBIR SINGH

Below

1773

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
Head:	3054	(M/R)	NMP-	2018.	
Package:	MRN-22	-23/J	Botha	16.	
Name of work:	Main drainage of road				
	from Botha to Karhari village.				
Agency:	Rana Ranbir Singh.				
	Rampurghat, P.S. Sikandra Matas				
Distt:	Jammu				
Agreement NO:	19/MBD/	MR-N/	20	22-23.	
Date of Commencement:	05-01-2023.				
Date of Completion:	04.10.2023.				
Date of measurement:	21/4/23				
Date of Entry:	21/4/23				
(1) Clearing and grubbing of road					
land do do all c. m.					
	33x30.00m	(2x0.75m)	=	1485.00m ²	
	1x10.00m	(2x0.75m)	=	15.00m ²	
	33x30.00m	(2x0.75m)	=	1485.00m ²	
	1x10.00m	(2x0.75m)	=	15.00m ²	
	1x8.00m	(2x0.75m)	=	12.00m ²	
				1	
				3012.00m ²	
				=0.3012 Ha.	
				elop-14/TMS	
	21/4/23				
	JE				

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
1st on A/c Bill					
Head:	3054 (M/R) NMP-2018.				
Package:	HRN/22-23/5A5A-16.				
Name of work	Maintenance of road from				
	Bolta to Karhari village.				
Agency:	Rana Ranbir Singh				
	Rampurghosh, P.S. Sikandra				
	Majra, Distt: Jammu				
Agreement NO:	191MBD/HRN/2022-23.				
Date of Commencement:	05.01.23.				
Date of Completion:	4.10.23				
Date of measurement					
Date of Estg:	26.7.23				
1) clearing and grubbing					
I vide TMBP-I					
0.3012 cum 0.3014 @ Rs 62032.43/HA					
Rs 18672.4					
2 1/2: Construction of sub grade					
and earthen shoulder					
vide TMBP-13					
840.60 m ³ @ Rs 254.00/m ³ Rs 2,13,512:					
3 1/4: Construction of GSB 8" bed.					
vide TMBP-2					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B/F R ₁ G	3,66,343.20
27: Pile Pile of water m ²					
CM C: 40 do do				all job	
i/40: In HPC vide TMBP-8					
60.48 m ² @ R ₁		210.	14/m ²	R ₁	12,709.20
i/44: In R.C.C. vide P-8/TMB					
61.76 m ² @ R ₁		210.	14/m ²	R ₁	12,978.20
8: Painting two coats do					
on wall					
i/41: In HPC vide TMBP-8					
60.48 m ² @ R ₁		115.	90/m ²	R ₁	7010.20
i/45: In R.C.C. vide TMBP-8					
61.76 m ² @ R ₁		115.	70/m ²	R ₁	7158.20
					1
				R ₁ 69,06.198.20	
Add GST = 18% + 1% (L.C. = 19%)				R ₁ 13,12,178.20	
S. F.				(+), R ₁ 54,637.20	
				R ₁ 82,73,013.20	
Less 0.03% below as					
per Agmt + G ₁				R ₁ 2482.20	
				R ₁ 82,70,531.20	
(Signature)					
TERMED					
(Signature)					