

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल दरभंगा-1
email-cerwddarbhangal@gmail.com

पत्रांक :- 16/3.33/

लहेरियासराय दिनांक 27/07/2023

प्रेषक,

ई0 शशांत सौरभ
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, दरभंगा-1

सेवा में,

अपर-मुख्य-कार्यपालक-पदाधिकारी,
ग्रामीण कार्य विभाग,
ब्राडा, पटना।


विषय:- **MR New maintenance Policy 2018** योजना से संबंधित कार्यों के भुगतान हेतु
आवंटन उपलब्ध कराने के संबंध में।

महाशय,

दलपुत्र विषयक संबंध में कहना है, कि ग्रामीण कार्य विभाग, कार्य प्रमण्डल दरभंगा-1 में **MR New maintenance Policy 2018** योजना के अंतर्गत चल रहे कार्यों के भुगतान हेतु विहित प्रपत्र में अधियाचना पत्र तैयार कर समर्पित किया जाता है। अतः अनुरोध है, कि आवंटन शीघ्र उपलब्ध कराने की कृपा की जाय, ताकि संवेदक को भुगतान किया जा सके।

अनु0:- यथोक्त विहित प्रपत्र में।

विश्वासभाजन



(ई0 शशांत सौरभ)

कार्यपालक अभियंता,

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, दरभंगा-1
27/07/23

FORM GFR 19-A

(See Government of India's Decision (1) below Rule- 150)

Form of Utilisation Certificate up to the 30-06-2023

MR 3054 New maintenance Policy 2018

PIU- RWD, Works Division, Darbhanga-1

Sl. No	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lakh)	Amount Received (in Rs. Lakh)	Particulars
1	MR 3054 New maintenance Policy 2018	BRRDA, Patna. Lt No-72 dt.-10.05.2023	2152.45528	Certified that out of Rs 2152.45528 Lakh (CFMS) received till date In favour of Executive Engineer, RWD Bihar work division Darbhanga-1. A sum of Rs 1,664.55539 Lakh (CFMS) has been utilized for the purpose of MR 3054 New maintenance Policy 2018 as given in the margin for which it was sanctioned and that the balance of Rs 487.89989 Lakh (CFMS) remaining unutilized at the end of the period under.
	Total		2152.45528	

Certified that I have satisfied myself that the conditions on which the grants in aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Constructions materials have tested.
- Measurements have been recorded in the MBs and test check conduction by the Assistant Engineer/ Executive Engineer
- All other codal formalities have been observed.

Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD Works.


D. A. O.
R.W.D. Works Division
Darbhanga-1


27/12/23
Executive engineer,
R.W.D. Works Division
Darbhanga-1
27/12/23

Requisition Form for Scheme Head - MR (3054) Under Bihar Rural Road maintenance Policy 2018 (Initial Rectification and Surface Renewal)

Jul-23

Requisition Form for Scheme Head - MK (C-33) Under BHU (K) and (K																
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

D.A.O.
RWD Works Division
Darbhanga-1

Executive Engineer
RWD Works Division
Darbhanga-1

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000

बिहार BIHAR

AP 667018

क्रमांक. 6667 ता. 24-11-2022 दि. 1000 रु. के दस्त
नाम. अंजु देवी
पिता/पति. सुनिश कुमार
ग्राम. जैवकार
जिला. दरभंगा के देवा
1000 X 1 = 1000
शम्भू नाथ झा
ला० नं०-1099/08
व्यवहार न्यायालय, दरभंगा

Revised Form of Agreement

RATE:- 00.00% (ZERO DECIMAL ZERO ZERO) Below From B.O.Q. Rate

Note on standard Form of Agreement .

The supplementary cost of agreement of Rs. 24,70,732.00 due to revision of estimated cost.

AGREEMENT NO:- 32 MBD(supplementary)/2022-23 (3054 MR under New Maintenance Policy 2018)

The Agreement no. 108 MBD/2020-21 (MR 3054 under New Maintenance Policy 2018) of Maintenance & Repair of road with Maintenance work of Package No. MR-N/19-20 Darbhanga1/01 (1.Kamar Pokhar to Baskatti (Length-1.850 K.M.) under Baheri block.) is being revised on theday of2023 between Executive Engineer R.W.D. (w) division Darbhanga-1 (here in after called the "Employer") of the one part, and Smt. Anju Devi, Vill – Jalwar, Post- Kamrauli, Dist.- Darbhanga. (here in after called "contractor") of the other part revised from Rs.2,66,06,782=00 to Rs. 2,90,77,514.00 (Rs.Two Crore Ninety Lakh Seventy Seven Thousand Five Hundred Fourteen) only.EMD details at reverse page.

अंजु देवी
Contractor Sign.

Executive Engineer
R.W.D. Works Division Darbhanga-1
Darbhanga-1

**अधीक्षण अभियन्ता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य अंचल, दरभंगा।**

पत्रांक :- 8176 अनु0/दरभंगा।

दिनांक :- 22-12-2022

प्रेषक,

ई0 रामदेव चौधरी
अधीक्षण अभियन्ता।

सेवा में,

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, दरभंगा-1

विषय:- **MR-3054 नई अनुरक्षण नीति-2018 योजनान्तर्गत 03 पथों के निर्माण कार्य का पूरक परिमाण विपत्र अनुमोदन के संबंध में।**

प्रसंग:- आपका पत्रांक-2461 अनु0, दिनांक-30.11.2022
महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र से उपलब्ध कराया गया MR-3054 नई अनुरक्षण नीति-2018 योजनान्तर्गत निम्नांकित पथों का पुनरीक्षित तकनीकी स्वीकृति के उपरान्त पूरक परिमाण विपत्र अनुमोदित कर मूल रूप में अग्रेतर कार्रवाई हेतु संलग्न की जाती है।


साथ ही निदेश दिया जाता है कि एकरारनामा में पूर्व के दर अधिक/कम के आधार पर ही दर का भुगतान करेंगे। पूरक एकरारनामा के समय पूर्व के स्वीकृत परिमाण विपत्र में वर्तमान परिपेक्ष्य में अतिरिक्त मद/मात्रा को नियमानुसार विलोपित/शामिल करना सुनिश्चित करेंगे।

मुख्य अभियन्ता-3, ग्रा0का0वि0 पटना के पत्रांक-3399 अनु0, दिनांक-16.11.2022 में निहित निदेशों का अनुपालन अनिवार्य होगा। अनुमोदित पूरक परिमाण विपत्र के मद एवं मदों की मात्रा, दर, इकाई, गणना आदि की जाँच आप अपने स्तर से भी कर संतुष्ट होने के पश्चात् ही अग्रेतर कार्रवाई करेंगे। किसी प्रकार की त्रुटि पाये जाने पर अधोहस्ताक्षरी से आवश्यक सुधार हेतु प्रस्तुत करेंगे।


क्र.सं	पथ का नाम	लम्बाई (कि.मी)	पुनरीक्षित तकनीकी स्वीकृति की राशि	अनुमोदित पूरक परिमाण विपत्र की राशि
1	Kamar pokhar to Baskatti	1.850	Rs. 76.09	Rs. 24,70,732.00
2	Muria to Ruchaul	4.250	Rs. 144.98	Rs. 43,55,346.00
3	Raghepura to Pirri	5.950	Rs. 219.37	Rs. 63,75,394.00


अनु0:-यथोक्त।

विश्वासभाजन,




अधीक्षण अभियन्ता,
ग्रामीण कार्य विभाग, कार्य अंचल, दरभंगा।


22-12-22


Executive Engineer
R.W.D. Works Division
Darbhanga-1


21.1.23


21/1/23

मुख्य अभियंता -3 का कार्यालय
ग्रामीण कार्य विभाग, बिहार, पटना

पत्रांक:- II/मु0अ0-3,त0स्वी0-07-499/22

3399850

पटना दिनांक:- 16-11-22

प्रेषक,

मुख्य अभियंता-3,
ग्रामीण कार्य विभाग,
बिहार, पटना।

सेवा में,

अधीक्षक अभियंता,
ग्रामीण कार्य विभाग;
कार्य अंचल, दरभंगा .

विषय:-शीर्ष 3054 अन्तर्गत कार्य प्रमंडल, दरभंगा-1 के अधीन 03 अदद पथ के प्राक्कलन पर पुनरीक्षित तकनीकी स्वीकृति प्रदान करने के संबंध में।

प्रसंग:-आपका पत्रांक-1681 अनु0 दिनांक-23.09.2022

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कार्य प्रमंडल, दरभंगा-1 के अधीन स्वीकृत पथ के प्राक्कलन पर विभागीय पत्र में दिये गये निदेश के आलोक में पुनरीक्षित तकनीकी स्वीकृति प्रदान कर लौटाया जा रहा है जिसकी विवरणी निम्न है:-

Sl. No.	Name of Division	Name of Scheme	Length (in KM)	Department Ref Lett. No./Date	A.A. Amount (in Lakh) Construction & Maintenance Cost	Revised T.S Amount (in Lakh) (As Per Agr. Amount)
1.	Darbhanga-I	Raghepura to Pirri	5.950	1397/ 07.09.2022	235.78	219.37
2.		Muria to Ruchaul	4.250		155.86	144.98
3.		Kumar Pokhar to Baskatti	1.850		81.97	76.09

- निर्माण कार्य 3054 की मार्गदर्शिका के अनुरूप किया जाएगा।
- स्वीकृत प्राक्कलन की जाँच अधीक्षक अभियंता, अपने स्तर से कर लेंगे यदि किसी प्रकार की संशोधन की आवश्यकता हो, तो मुख्यालय को सूचित करेंगे।
- समर्पित किए गए प्राक्कलन की तकनीकी स्वीकृति इस आधार पर दी जाती है कि प्रस्तुत किए गए प्राक्कलन वास्तविक कार्य स्थल के निर्माण के लिए कार्य स्थल के अनुरूप तैयार की गई है, जिसमें पथ एवं पुल निरूपण सम्बंधित सारी आवश्यकता पूरी कर ली गई है।
- अधीक्षक अभियंता, पथों का निरीक्षण प्रतिवेदन एवं कार्यों के संबंध में समीक्षात्मक टिप्पणी मुख्यालय को 5वीं तिथि को उपलब्ध कराना सुनिश्चित करेंगे।
- पुनरीक्षित प्राक्कलन के नये मदों का दर प्राथमिक एकरारनामा के दर से निर्धारित होगी, जिसका तात्पर्य यह है कि प्राथमिक एकरारनामा के समय सक्षम पदाधिकारी द्वारा अनुमोदित दर अतिरिक्त मद की दर के लिए मार्गदर्शक होगी। यह उससे कम हो सकती है किन्तु किसी भी परिस्थिति में यह प्राथमिक एकरारनामा की दर से अधिक नहीं होगी। प्राक्कलन की स्वीकृति दरो की स्वीकृति नहीं समझी जाये।
- पुनरीक्षित प्राक्कलन का दर मूल एकरारनामा के दर के समान होगा तथा नया मद का दर भी मूल एकरारनामा के दर पर आधारित होगा।
- अधीक्षक अभियंता, कार्य अंचल, दरभंगा ऐसे मदों के दर जो अनुसूचित दर में नहीं हैं, कर दर अपने अंचल स्तर से राज्यस्तरीय, अनुसूचित दर निर्धारण समिति के द्वारा अनुमोदित सामाग्रियों के दर के आधार पर MORD Data book analysis के आधार पर दर विश्लेषण करते हुए मुख्यालय को सूचित करेंगे। ताकि मुख्यालय अनुसूचित दर निर्धारण समिति की बैठक में उसका अनुमोदन का S.O.R तैयार करने की दिशा में कार्यवाई की जा सके।
- स्थल पदाधिकारी द्वारा लम्ब काट एवं आड़ी काट के आधार पर मिट्टी की मात्रा की गणना कर भुगतान किया जायेगा।

अंशदेवी

Executive Engineer
R.W.D. Works Division
Darbhanga-1

5/2K

10. अधीक्षण अभियंता, कार्य अंचल, दरभंगा को निदेश दिया जाता है कि नये मय का दर विश्लेषण जाँच कर संतुष्ट हो लेगे एवं पुनरीक्षित तकनीकी स्वीकृति के उपरान्त लोक निर्माण संहिता के सुसंगत फंडिका के अनुरूप अग्रेतर आवश्यक कार्रवाई करेंगे।
अनु०- स्वीकृत प्राक्कलन की मूल प्रति।

विश्वासभाजन

ह०/-

मुख्य अभियंता-३, पटना

ज्ञापक:- 3399

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल, दरभंगा-१ को सूचनार्थ एवं आवश्यक कार्रवाई हेतु अग्रसारित।

पटना, दिनांक:- 16-11-22


मुख्य अभियंता-३, पटना

अ.प्र.देवी


21/11/23
Executive Engineer
R.W.D. Works Division
Darbhanga-1


21-11-23


21/11/23

Name of Road:- Kamar Pokhar to Baskatti.

SUPPLEMENTARY BILL OF QUANTITY

BLOCK : BAHARI

MR 3054 Under New Maintenance Policy 2018

SCHEDULE OF WORKS

Sl. No.	Description of work	Quantity	Unit	Estimated Rate	AMOUNT in Rs.
1	WBM Grading 3 Providing, laying, spreading and compacting stone aggregates of specific sizes to water bound macadam specification including spreading in uniform thickness, hand packing, rolling with smooth wheel roller 80-100 kN in stages to proper grade and camber, applying and brooming, stone screening to fill-up the interstices of coarse aggregate, watering and compacting to the required density Grading 3 as per Technical Specification Clause 405 (A) By Manual Means	73.02 ✓	Cum ✓	3717.530 ✓	271440.32 ✓
2	Prime Coat (Low Porosity) Providing and applying primer coat with bitumen emulsion (SS-1) on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.70-1.0kg/sqm using mechanical means as per Technical Specification Clause 502	917.28 ✓	Sqm ✓	41.090 ✓	37691.07 ✓
3	Tack Coat Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion distributor at the rate of 0.25-0.30kg per sqm on the prepared granular surfaces treated with primer & cleaned with Hydraulic broom as per Technical Specification Clause 503	733.60 ✓	Sqm ✓	14.040 ✓	10299.69 ✓
4	Mix Seal Surfacing With waste Plastic Providing, laying and rolling of close-graded premix surfacing material of 20 mm thickness composed of 11.2 mm to 0.9 mm (Type-A) or 13.2 mm to 0.9 mm (Type-B) aggregates using penetration grade bitumen to required line, grade and level to serve as wearing course on a previously prepared base, including mixing in a suitable plant, laying and rolling with a three wheel 8-10 kN static roller and finishing to required level and grades as per Technical Specification Clause 509	2020.60 ✓	Sqm ✓	200.880 ✓	405898.29 ✓
5	Cement Concrete Pavement Construction of un-reinforced, plain cement concrete pavement, thickness as per design, over a prepared sub base, with 43 grade cement or any other type as per Clause 1501.2.2 M30 (Grade), coarse and fine aggregates conforming to IS-383, maximum size of coarse aggregate not exceeding 25 mm, mixed in a concrete mixer of not less than 0.2 cum capacity and appropriate weigh batcher using approved mix design, laid in approved fixed side formwork (steel channel, laying and fixing of 125 micron thick polythene film, wedges, steel plates including levelling the formwork as per drawing), spreading the concrete with shovels, rakes, compacted using needle, screed and plate vibrators and finished in continuous operation including provision of contraction and expansion, construction joints, applying debonding strips, primer, sealant, dowel bars, near approaches to bridge/culvert and construction joints, admixtures as approved, curing of concrete slabs for 14-days, using curing compound (where specified) and water finishing to lines and grade as per drawing and Technical Specification Clause 1501	205.02 ✓	Cum ✓	7038.720 ✓	1443078.37 ✓
Total Supplementary Construction Cost					
GST Cost: 12%					2168407.74
Labour Cess: 1%					260208.93
Seigniorage Fee (Attached)					21684.08
Total					20431.32
Say Rs.					2470732.06
					2470732.00

AA = Rs 63.8 / ac

T/S = Rs 76.09 / ac

24/11/20
EE
RWD

Works Div. Darbhanga-1

Total = Rs 2470732.00

1% = -Rs 0.00

Net Amt. = Rs 2470732.00

Revised BOQ approved for Rs 24,70,732.00 (Rs Twenty four —
—lacs seventy thousand seven hundred and thirty two)
—only

3/12/21

21/11/23
Executive Engineer
RWD

Superintending Engineer

Name of Road:-KAMAR POKHAR - BASKATTI
Agency:-Satish Kumar Thakur

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	CATEGORY ROAD	Latitude	Longitude	Event
22/3/23	11:43:36	109	0.1	320	0	3200	3767	G	26.00761	86.09634	Normal
22/3/23	11:44:13	109	0.1	280	10.1	2800	3313	G	26.00762	86.09639	Normal
22/3/23	11:44:13	109	0.1	320	10.1	3200	3767	G	26.00707	86.09442	Normal
22/3/23	11:45:00	109	0.1	290	10.1	2900	3426	G	26.00707	86.09495	Normal
22/3/23	11:45:24	109	0.1	270	20.2	2700	3199	G	26.00706	86.09356	Normal
22/3/23	11:45:24	109	0.1	280	10.1	2800	3313	G	26.00674	86.09231	Normal
22/3/23	11:46:00	109	0.1	290	10.1	2900	3426	G	26.00653	86.09203	Normal
22/3/23	11:46:34	109	0.1	300	10.1	3000	3540	G	26.00651	86.09187	Normal
22/3/23	11:47:09	109	0.1	320	10.1	3200	3767	G	26.00576	86.08604	Normal
22/3/23	11:47:09	109	0.1	290	10.1	2900	3426	G	26.00599	86.08261	Normal
22/3/23	11:47:44	109	0.1	270	20.2	2700	3199	G	26.00614	86.08116	Normal
22/3/23	11:48:00	109	0.1	250	30.3	2500	2972	G	26.00614	86.08115	Normal
22/3/23	11:48:00	109	0.1	280	40.4	2800	3313	G	26.00611	86.08112	Normal
22/3/23	11:48:19	109	0.1	260	30.3	2600	3086	G	26.00594	86.08249	Normal
22/3/23	11:48:21	109	0.1	290	40.4	2900	3426	G	26.00584	86.08039	Normal
22/3/23	11:48:28	109	0.1	310	40.4	3100	3654	G	26.00561	86.08011	Normal
22/3/23	11:48:37	109	0.1	300	30.3	3000	3540	G	26.00483	86.07998	Normal
22/3/23	11:48:55	109	0.1	290	40.4	2900	3426	G	26.00421	86.07982	Normal
Average IRI							3420				

$$Y = 0 * X^2 + 1.136 * X + 132.5$$

$$X = 3200$$

$$Y = 3767$$

(R) RURAL ROAD
 Good Average Poor
 <4000 4001-5000 >5001

Handwritten signature
 22/3/23
 J.E

Handwritten signature
 22/08/2007
 AKS

Handwritten signature
 22/3/23
 PE

Map View

Distance = 1,000 m

$\frac{1363}{2293123}$
 3.5

22/06/2025

23/10/2020