

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल चकिया, पूर्वी चम्पारण।

पत्रांक: 1286/अनु0, चकिया / दिनांक: 27/07/2023

सेवा मे,

पुष्कर ठाकुर (Reg.- 1220083),
ग्राम-सरियतपुर दामोदरपुर, पिपरा,
जिला-पूर्वी चम्पारण।
मो0 नं0-8789222324

विषय:-पुनरीक्षित कार्यादेश के संबंध में।

प्रसंग:-मुख्य अभियंता-3, ग्रामीण कार्य विभाग, बिहार, पटना का पत्रांक-मु0अ0-3
प0पु0-1-203/22 970 अनु0 /पटना, दिनांक-18.07.2022 एवं अधीक्षण अभियंता,
ग्रामीण कार्य विभाग, कार्य अंचल, मोतिहारी का पत्रांक-809 अनु0, मोतिहारी/
दिनांक-20.07.2023 के द्वारा पुनरीक्षित परिमाण विपत्र का अनुमोदन।

महाशय ,

उपर्युक्त विषयक प्रसांगिक पत्र के द्वारा नई मरम्मत योजना M.R (3054)-2018
अन्तर्गत Group No.- MR-N/22-23 Chakia/03 के अधीन 1. Pipra Kothi to Semra
Bazar Via Harpur एवं 2. NH-28 to Bairiya Via Koirgawan. तक पथ कुल दो
पथों का निर्माण कार्य आप के नाम से आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा
दिनांक-28.07.2022 को किया गया है, किये गये एकरारनामा में 12% GST के स्थान पर
18% GST का प्रावधान अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल, मोतिहारी का
पत्रांक-809 अनु0, मोतिहारी, दिनांक-20.07.2023 के द्वारा स्वीकृत कराकर एकरारित राशि में
आवश्यक संशोधन कर उक्त कार्य का पुनरीक्षित कार्यादेश दिया जाता है।

अतः आप सम्बंधित कनीय अभियंता एवं सहायक अभियंता के देख रेख में उक्त
कार्य को मानक विशिष्टियों के अनुरूप निर्धारित अवधि में सम्पादित करना सुनिश्चित करें।
MIX Design - से करा कर ही कार्य करायें।

विश्वासभाजन,

Eor/-
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल-चकिया।

ज्ञापांक:- 1286 दिनांक:- 27/07/2023

प्रतिलिपि-सम्बंधित सहायक अभियंता/कनीय अभियंता को सूचनार्थ एवं आवश्यक
कार्रवाई हेतु प्रेषित। आपको निर्देशित किया जाता है कि उक्त कार्य अपनी देख रेख में
विशिष्टियों के अनुरूप सम्पादित कराना सुनिश्चित करें।

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल-चकिया।

Pinner
27/7/23

27/7/23

C.E-3. RWD, Bihar, Patna. Latter No. 970 /Dated -18.07.2022, M.B.D No:- 17MBD/2022-23, Dated-28.07.2022 has been Revised.

Name of Contractor- **Pushkar Thakur (Reg.- 1220083),**
At- Sariyatpur, Po- Damodarpur, Ps-Pipra
Dist.-East Champaran, Bihar.
Mob. No. 8789222324

Name of Work - **Construction of Road & CD Works with Maintenance- Group**
No.- MR-N/22-23 Chakia/03 के अधीन 1. Pipra Kothi to Semra
Bazar Via Harpur एवं 2. NH-28 to Bairiya Via Koirgawan,
Road under New Maint. Policy-2018 MR (3054).

Previous Agreement Value-Rs.33587807=00 Rupees-(Three core thirty five Lakh
eighty seven thousand eight hundred seven) only.

Revised Construction Cost- Rs. (1)12600346=00 } Total Constr.Cost Rs.28270302.00
(2)15669956=00 } (Rupees-Two core eighty two lakh
Seventy thousand three hundred
two) only.

Revised Maintenance Cost-Rs. (1)2869651=00 } Total Maint. Cost Rs.7088460=00
(2)4218810=00 } (Rupees-Seventy lakh eighty eight
thousand four hundred sixty) only

Balance Agreement Value- Rs.1770955=00 (Seventeen Lakh seventy
thousand nine hundred fifty five) only.

Total Revised Agreement Value- Rs.35358762=00 Rupees-(Three core
Fifty three Lakh fifty eight thousand seven hundred
Sixty two) only.


Performance Security -(A.S+P.S) Required Amount Rs.89000=00 Rupees- (Eighty
nine Thousand) only.


Rate - 0.06 % (Below)


Date of Work Order - 28.07.2022

Item of Work - 1 TO 45+34=79

Contract Date of Completion - 27.04.2023


Pushkar


Executive Engineer.
R.W.D. Works Div., Chakia

28/07/23

28/7/23



बिहार BIHAR

10 APR 2023

श्री लक्ष्मण चण्डिकांसी..
श्री चन्द्रान्न मोहिहारी

2174

17/7/23

पुष्कर ठाकुर धन / श्री अनिल 61/4/23
श्री सूर्यनाथ पुष्कर श्री 8/1/23
क/ 1000 No. 1708/14/23

Supplementary Agreement Form

Agreement No.17MBD-2022-23 Dated:-28.July.2022 has been revised
This agreement, made the 28 day of July 2022, between Executive Engineer, RWD (W) Division, Chakia. of the one part, and Pushkar Thakur (Reg.-1220083), AT-Sariyatpur, Po- Damodarpur, Ps-Pipra DIST - EAST CHAMPARAN BIHAR: Mob. No.8789222324 Whereas the Employer is desirous that the Contractor execute Construction of Road & CP Works with Maintenance, Group No.- MR-N/22-23 Chakia/03 के अधीन 1. Pipra Kothi to Semra Bazar Via Harpur एवं 2. NH-28 to Bairiya Via Koirgawan. Road under New Maint. Policy-2018 MR (3054) and thereafter undertake routine maintenance for five years; and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects and routine maintenance therein at a Total Cost of Rs. [(Previous Agreement Value- =33587807.00+1770955.00 (Balance Agreement Value)) = Total Revised Agreement Value Rs.35358762=00 Rupees-(Three core Fifty three Lakh fifty eight thousand seven hundred sixty two) only.
NOW THIS REVISED AGREEMENT WITNESSETH as follows:-
1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and the shall be deemed to form and be read and construed as part of this Agreement.
2. In Consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.

Executive Engineer
R.W.D. Works Div., Chakia