

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work!	Cost of five yr maint.				
	road from (Zambang)				
	Chamuhani to				
	Maheshpur under				
	MMUSY (SC)				
Agency!	Sukhi Kumar				
	Sambodak Colony				
	Near Agency road				
	Bhojpur				
Agreement No!	78B0/MMUSY (SC)				
	2020-21				
Date of Commencement!	01/03/2021				

Record entry

Further Measurement — Nil.

Abstract of Cost

(1/2) Construction of bench mark.

Pillars - - - - - 4/1

Qty vide TMB P (39)

1.506 Km @ RS 10997.74 = RS 16563.00

(2/2) clearing & grubbing road

Land - - - - - 0/1

Qty vide TMB P (45)

0.69 Haul @ RS 52998.20 = RS 47168.00

Continuation

RS 63731.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(28/34) Rec M:20 in Sub-Structure					
Qty vid TMB P-(48)					
4.75 m ³ @ RS 6247.65 = RS					29676-00
(29/35) P/V Laying Rec M:25 in					
Qty vid TMB P-(48)					
6.48 m ³ @ RS 7063.16 = RS					45769-00
(30/36) S/P H/LD bed reinforcement					
Qty vid TMB P-(49)					
0.859 MT @ RS 5531.90 = RS					47513-00
(31/37) Back filling behind R/W,					
Abutment - - - - - 1/2					
Qty vid TMB P-(49)					
38.14 m ³ @ RS 804.98 = RS					30702-00
(32/38) P/W deep holes - - - - - 1/2					
Qty vid TMB P-(49)					
20 m ³ @ RS 118.53 = RS					2371-00
(33/39) P/V Rec NP-3 1000.0 mm dia					
Qty vid TMB P-(49)					
7.50 m @ RS 3626.57 = RS					27199-00
(34/40) P/V NP-3 600.0 mm dia					
Qty vid TMB P-(49)					
15.00 RM @ RS 1149.13 = RS					17237-00
				RS	95,17,401-00
Add 12) vst	(+)	RS			1,42,088-00
Add 13) J/C	(+)	RS			95174-00
Add SF	(+)	RS			109414-00
				RS	10864077-00
Less 15.70% below ci.	(-)	RS			1705660-00
Per agt -				RS	9158417-00
Less previous payment	(-)	RS			7143113-00
				RS	1965304-00

On 12/04/2023
JB

Continuation