

MR-14 | 22- 23 BASOI/02

(1) 1030 Mhrzadpur To 270 Tanyabpur

Schedule XLV-Form No. 134

(11) Dharparalia to Bomding taking via neem, take the bus - late!

Samjay -
Agreement No 12-5-B-D-22-23

DIVISION

SUB-DIVISION

MEASUREMENT BOOK

1980

Name for work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

1

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH:- Construction & maintenance of road of MR-N/22-23					
Barsoi/02					
to 30 mirzapur To 2 to Tairyabpur					
Agency:- Sanjay Kumar					
S/o Jawahar Lal Yadav,					
Gram pawat pawat B hojpur					
Bihar 802156					
Agreed - 12 MBD / 2022-23					
Date of Agreement - 12 MBD / 2022-23					
19/8/22					
Date of completion 18.08.23					
Agg cost:- Rs 230.73357 lac					
maintenance - Rs 70.68111 lac					
301: 41468 lac					
④					
① clearing & grubbing road land including uprooting wild vegetation etc.					
0.252					
2 x 8 x 30.0m x 1.00m = 480.0m ²					
2 x 19.0m x 1.00m = 38.0m ²					
518.0m ²					

Continuation

2nd and final Bill

ABSTRACT OF COST

Sch. XLV—Form No. 134

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of Work - Const. & Maint. of Road of MR-N/22-23 Barsoi/02 LO30 Mirzapur Toz To Taigabpur.					
Agency - Sonjay Kumar S/o- Jankhar Lal Yadav, Gorum Parvat, Bhojpur Bihar 802156					
Agr. No. - 12 MBO/2022-23					
Date of agr. - 19.08.2022					
Date of Completion - 18.08.2023					

Actual Date of Completion — 01/06/23

1/2 clearing and grubbing road land —

1.20 Ha. with TMBG (SF)

@ Rs. 59726.13/Ha. — Rs. 71,671.00

2/3. Const. of sub-grade & earthen shoulders —

4695.0 m³ with TMBG (SF)

335.66 m³

5030.66 m³

@ Rs. 254.35/m³ — Rs. 1279548.00

Continuation

