

Government of Bihar



RURAL WORKS DEPARTMENT REVISED AGREEMENT DOCUMENT

Name of Work : Construction of Road Work Under (MR 3054) , Package
No.-MR-N/22-23 Bhagalpur/01 Under Shahkund/Jagdishpur
(Work Section:- _____/_____)Block.

Name of Agency: Sudesh Kumar Singh and Co. Const. Pvt. Ltd.
Kalyanpur, Jamui,
Mob:- 9934469069
Gmail- mksingh2323@Yahoo.com

Total Revised Agreement Cost: *Rs. 4,20,93,647.00 (Rupees Four Crore Twenty
Two Lakh Ninety Three Thousand Six Hundred
FortySeven Only)*



Rate Quoted:- Rate: 5.10 % below

Agreement No:- 16 MBD of Year 2023-24

Date of Work Start - 22 / 01 / 2023

Date of Work Complete - 22 / 08 / 2023


Sudesh Kumar Singh
MANING NO. 171


Executive Engineer
Rural Works Department
Works Division Bhagalpur


Rs.1000

MANAGING DIRECTOR

(herein after called " The works") and the employer has accepted the bid by the Contractor for the execution and completion of such works and remedying of any defects therein, at a contract price of rupees.

REVISED AGREEMENT DETAILS

Road Name	Length (KM)	Construction Cost	Maintenance Cost	Total Cost
RCD Bhagalpur Bousi Road To Koli Khutha	1.417	62,55,207.00	10,91,822.00	73,47,029.00
PWD Path To Hanish House Via Pahar Mazar	0.353	29,31,898.00	2,54,017.00	31,85,915.00
PMGSY Path To Munjat Gaon	0.409	25,92,462.00	3,46,213.00	29,38,675.00
Panchayat Bhawan Kaswa Kehri Village To Paswan Tola	0.620	40,11,807.00	4,57,442.00	44,69,249.00
Phulwaria Simariya Kathoni More To Kathoni	0.947	39,17,669.00	7,62,158.00	46,79,827.00
Kodanda To Kuntha (Shambhugan)	0.850	59,09,957.00	6,38,935.00	65,48,892.00
Bhagalpur Amarapur PWD Path To Jalli More to Nima gaon	0.495	29,31,385.00	3,52,306.00	32,83,691.00
Fulwaria Simariya Mohammadpur More To Mohammadpur	1.228	50,69,079.00	10,66,046.00	61,35,125.00
Dariyapur REO Bajrangwali Chowk To Paswan Tola Vidalaya Tola	0.436	31,68,552.00	3,36,692.00	35,05,244.00
Total:-	6.755	3,67,88,016.00	53,05,631.00	4,20,93,647.00

Constructions & 5-Years Maintenance Cost Rs. 4,20,93,647.00

(Rupees Four Crore Twenty Lakh Ninety Three Thousand Six Hundred Forty Seven Only)


MANAGING DIRECTOR

(herein after called " The works") and the employer has accepted the bid by the Contractor for the execution and completion of such works and remedying of any defects therein, at a contract price of rupees.

PREVIOUS AGREEMENT DETAILS

Road Name	Length (KM)	Construction Cost	Maintenance Cost	Total Cost
RCD Bhagalpur Bousi Road To Koli Khutha	1.417	59,43,688.00	10,36,851.00	69,80,539.00
PWD Path To Hanish House Via Pahar Mazar	0.353	27,85,933.00	2,41,209.00	30,27,142.00
PMGSY Path To Munjat Gaon	0.409	24,63,193.00	3,28,759.00	27,91,952.00
Panchayat Bhawan Kaswa Kehri Village To Paswan Tola	0.620	38,11,549.00	4,34,359.00	42,45,908.00
Phulwaria Simariya Kathoni More To Kathoni	0.947	37,22,381.00	7,23,805.00	44,46,186.00
Kodanda To Kuntha (Shambhugan)	0.850	56,15,339.00	6,06,719.00	62,22,058.00
Bhagalpur Amarpur PWD Path To Jalli More to Nima gaon	0.495	27,85,214.00	3,34,541.00	31,19,755.00
Fulwaria Simariya Mohammadpur More To Mohammadpur	1.228	48,16,197.00	10,12,448.00	58,28,645.00
Dariyapur REO Bajrangwali Chowk To Paswan Tola Vidalaya Tola	0.436	30,10,749.00	3,19,717.00	33,30,466.00
Total:-	6.755	3,49,54,243.00	50,38,408.00	3,99,92,651.00

Constructions & 5-Years Maintenance Cost Rs. 3,99,92,651.00

(Rupees Three Crore Ninety Nine Lakh Ninety Two Thousand Six Hundred Fifty One Only)

MANAGING DIRECTOR

NOW THIS AGREEMENT WITNESSETH as follow :

1. In this Agreement, Words and expressions shall have the same meanings as are respectively assigned to them in the general conditions hereafter referred to, any they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract
4. The following documents shall be deemed to form and be read and constructed as part of this Agreement, viz :
 - i. Letter of Acceptance
 - ii. Contractor's Bid;
 - iii. Section VI- General Conditions;
 - iv. Section VII- Particular Conditions;
 - v. Section V- Technical Specifications (General and Supplementary Technical Specifications);
 - vi. Appendix A-Drawings
 - vii. Section IV- Works Schedule
 - viii. Quality Plan for Output and Performance Based Road Contract as per Clause A14.1 of the Technical Specifications
 - ix. Appendices to the contract
 - x. Addenda issued during bid period
 - xi. Any other relevant documents Listed in the particular conditions together with any post bid correspondence.

In witness whereof the parties thereto have caused this agreement to be executed the day and year first before written.

Special Conditions of Contract.

Along with conditions given in the agreement form, all other conditions like conditions of N.I.T. & its enclosures, conditions of tender decision order, condition of Administrative sanction, conditions of technical sanction, the instruction issued from time to time by the Govt. officials in any form will be applicable.

- 1) Hire charge of departmentally supplied Road Roller in any will be recovered on the rate applicable.
- 2) Cost of Empty bitumen drums will be recovered on the rate applicable.
- 3) Form M & N with affidavit and clearance challan from Mining Department should be deposited.
- 4) Material Test report from concerned Govt. Department should be deposited by the contractor at his own cost and it should be satisfactory.
- 5) If defective materials are found at site, the contractor will be completely responsible for that.
- 6) The updated work programme shall be submitted at intervals of 30 days.
- 7) This agreement is valid subject to verifications of amount of security deposit, performance security amount/performance guarantees amount. If in process of verification, these amount in any form found false, the agreement will decided to be cancelled automatically and further proper action will be taken as per govt. orders.

MANAGING DIRECTOR

MANAGING DIRECTOR

The common seal of _____

Was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said

In the presence of:

Biding signature of Employer _____

Biding signature of Contractor _____

SUDESH KUMAR SINGH AND CO CONSTRUCTION PRIVATE LIMITED

MANAGING DIRECTOR