



93236 ला. 94/24 दिनांक 9/8/21 ई. ई. जनाधिकार कार्य विभाग, कार्य मंडल  
बिहार BIHAR 526996  
Executive Engineer  
Rural Works Department  
Harnaut  
गुप्त बिकेता ला. न. 4/24  
विभाग प्रमुख (नालंदा)  
24 AUG 2021  
Dr. Treasury Officer  
Nalanda

### Supplementary Agreement

This agreement made the \_\_\_\_\_ day of \_\_\_\_\_ 2022

Between Executive Engineer, Rural Works Department, Works Division Harnaut (hereinafter called "the Employer") ) of part under Non Plan Head M/R-3054 (New Maintenance Policy-2018) for BRRDA 5<sup>th</sup> Floor Vishweshwaraiya Bhawan, Jawaharlal Nehru Marg, Patna.- 15.

Prem Kumar Sinha

VILL- and, P.O-Maheshpur, P.S-Madhopur

Chandi, Nalanda, Bihar-803108

(Tender id-94276)(Bid id-408877)

Whereas the Employer is desirous that the Contractor execute of M/R to Road MR-N/20-21/ Harnaut/06 including Five Year Maintenance under Head 3054 (New Maintenance Policy-2018), and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects there in at a **Supplementary Construction cost** of Rupees 26,34,994 (Twenty Six Lack Thirty Four Thousand Nine Hundred Ninety Four) only **ie on 4.56%** (Four Point, Five Six) below of Estimated Rate (Updated Total Revised Construction Cost + Maintenance Cost 3,12,42,372) with the intended completion date as specified in the original agreement

Prem K. Sinha

Executive Engineer  
Rural Works Department  
Works Division Harnaut