

PART A - Sharnay Tori Pipra to Bhamardah Jaul
PART B - acc HL bridge to Saharnay Tori Pipra
Schedule XLV-Form No. 134
to Bhamardah Jaul

1470

7.5.67

STR 212

DIVISION

(Mansy) SC

SUB-DIVISION

5601

Agg. No - 47/SB2/2021-22 M13 No - 2029

MEASUREMENT BOOK

1470. 5601-2 212 358 970 1470

5th and Final Bill PART 'A'

ABSTRACT OF COST

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work —					Const. of Road
					Part 'A', Sharma Toli Pibra
					to Bhamradah Tak.
Agency —					Trimurti Engineers and
					Traders Private Limited
Aggr. No. —					47 S.B.D/2021-22
Date of Work Order —					16.09.2021
Date of Completion —					15.09.2022
Actual Date of Completion —					12/07/23
Aggr. Amount for Const. —					60,16,525.00
Aggr. Amount for Maint. —					670581.00
Total Aggr. Amount —					66,87,106.00
Date of entry —					13/07/2023

1/1) P/L & fixing of

Benchmark pillars —

1.0 Nos wide Twp. R. (18)

@ Rs 4272.56/each — Rs. 4273.00

(ii) Reference pillars

3.0 Nos wide Twp. R. (18)

@ Rs 1964.17/each — Rs. 5893.00

2/2) Clearing and grubbing

barred land —

0.60 Ha wide Twp. R. (19)

@ Rs 52970.33/Ha — Rs. 31782.00

3/3) Const. of embank.

with potential lead

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
34/35) Painting on parapet wall as per T.S.					
8.96 m ² wide THB (31)					
@ Rs 100.76/m ²					Rs. 903.00
35/36) Drainage spouts					
Comp. as per dia.					
2 T.S.					
4.0 m ² wide THB (29)					
@ Rs 422.26/each					Rs. 1689.00
26/37) Plr and laying of a Rcc pipe					
duct 200mm dia					
22.50 m wide THB (29)					
@ Rs 925.06/m					Rs. 20814.00
					Rs. 59,91,001.00
Add 12% G.S.T (+)					Rs. 718,920.00
Add 2% L.Cess (+)					Rs. 59,910.00
Add S. fee @ 1% (+)					Rs. 80,792.00
wide THB (49)					Rs. 68,50,623.00
Less 13.21% Belong					Rs. 9,04,967.00
					Rs. 59,45,656.00
Less previous payment (-)					Rs. 44,72,693.00
					Rs. 14,72,963.00

Continuation

Attested.

Executive Engineer
Rural Works Department
Barsoi