

Agreement - 73 SRD/2003

MMOSY (SC) /
Mahuliya PWD Bajrang Chowk To
Mahuliya Bharat Nepal Seema
Schedule XLV-Form No. 134

JAY NAKAR _____ DIVISION

LADKANIYA _____ SUB-DIVISION

1270

MEASUREMENT BOOK

BINOD KUMAR

1st on A/C Bill.

7

Name of Work—
Situation of Work—
Agency by which work is executed—
Date of Measurement—
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
Name of work:- Const. of Road				
from Mahuliya PWD Bajorang				
Chowk To Mahuliya Bhorak				
Nepal Sadana, mmrnsy (S.S)				
Agree:- Binod Kumar				
Agreement No - 73-SDD/mmrnsy				
Date of start - 05-10-2020				
Date of completion - 04-10-2021				
Cost requested - 11.57/- lakhs				
<u>Revised Entry</u>				
① Prov. and bring mmrnsy ahead of				
Infrastructure Road 2				
② clearing and grubbing Rd land - 2				
	6	30	3.50 =	630.10
	6	30	3.50 =	630.10
	8	30	3.50 =	840.10
	8	30	3.50 =	840.10
	7	30	3.50 =	735.10
	1	3.0	3.50 =	10.50
				723685.10
				= 0.569 lakhs

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	D.
		B.F. = 2		795734300
(28) Add. L.C. @ 14' = 41				7951300
(29) Add. wet @ 10' = 41				95416100
(30) Add. S.F. @ 10' = 41				9975700
				7 = 2 908477400
Less 11.574 as per = 21				91045657
agreed.				
		7 = 2		803911700
Less Previous Payment = 28				664158100
vide P- (18) of 100				
		7 = 2		139753600
Grav				
30/11/23				