

Unmanned Remotely Piloted Aircraft
Manufactured by Hobby King Modeler Mod Squad

Schedule XLV-Form No. 134

(SC)

R.W.D. JAYNABAP DIVISION

R.W.D. LADANIA SUB-DIVISION

MEASUREMENT BOOK

904

5/11/2011 10:11

Let on PIC B-11

7

Name of Work— Situation of Work— Agency by which work is executed— Date of Measurement— No. and date of agreement	1
---	---

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
Name of work: Const ⁿ of Road from Kurnaskla				Kurnaskla
Ramdev Patwar, Chkarto Mushi				
Tolg Kote huge Mahudiyga PWD				
Sadakh under mpls (sc)				
Agency: Gaurav Kumar Bugh, Tolg-Tajpur				
Megr-Ranjanki Pandey, Miranochi				
Patna, Boker-80304				
Agreement No. JF SBD/2020.21				
Agreement value Rs 56,20,277=80				
Date of Commencement - 10.10.2020				
Date of Completion - 09.09.2021				
Rate:- 10% below				
Date of Measurement - 13/03/21, 13/03/21				
<u>Red work</u>				
① E/W excavation 10 ft round slab				
- do do all complete job				
2x 6.45x 1.40x 1.50 = 27.09 c.m.				
1x 4.85 x 1.50 x 0.55 = 4.08 m ³				
31.17 m ³				
31.17 m ³ x 0.2 Nc —				62.34 m ³
P.T.O				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(16) P.W. P.C.C. M-15 in hand					
Qty vide P-23 of TMB.					
9.207 ³ @ ₹ 5864.28/m ³					53951.00
(17) P.W. P.C.C. 420 M					
Substructure - do					
Qty vide P-23 of TMB					
61.584 ³ @ ₹ 6683.67/m ³					411580.00
(18) P.W. and laying HP 100mm					
HP - do					
Qty vide P-23 of TMB					
15.04 @ ₹ 3670.81/m					55062.00
(19) P.W. C.P. 420 with					
43 grade curb - do					
Qty vide P-23 of TMB					
117.04 ³ @ ₹ 6683.67/m ³					781989.00
					T = ₹ 3121981.00
(20) Add L.C. @ 1% = (H)					31220.00
(21) Add GST @ 12% = (H)					374638.00
(22) Add S.F. @ 10% = (H)					38957.00
					T = ₹ 3566796.00
Less 10% as per agreement					356680.00
					T = ₹ 3210116.00
Less Provisional Payment					
vide P-23 of TMB					2340228.00
					T = ₹ 869888.00

Continuation
 05/12/23
 J.E.
 05/12/23
 M