



क्रेता का नाम एवं प्रजाियिद्यप्रिया कि भागियर प्रश

जर्नादन प्रसाद, मुद्रांक लाव संव-35/४**क** निवेधन क्रिय

Supplementary Agreement

day of _____20__ This agreement made the _

Between Executive Engineer, Rural Works Department, Works Division, Harnaut under Non Plan Head M/R-3054 (New Maintenance Policy-2018) for BRRDA 5th Floor Vishweshwaraiya Bhawan, Jawaharlai Nehru Marg, Patna.- 15 (Name and address of Employer) (hereinafter called" the Employer") of part, and

M/S Ambay Construction VILL- and ,P.O-Mankipar,Via -Hazzat Sain

District-Patna

(Tender id-89768)(Bid id-395915)

Whereas the Employer is desirous that the Contractor execute of M/R to Road MR-N/18-19/ Harnaut/11 including Five Year Maintenance under Head 3054 (New Maintenance Policy-2018). [Name and identification number of Contract] (here in after called" the works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects there in at a Supplementary Construction cost of Rupees 32,96,665 (Thirty Two Lack Ninety Eight Thousand Six Hundred Sixty Five) only i.e on 0.00% (Zero Point Zero, Zero) below of Estimated Rate (Updated Total Revised Construction Cost 2,77,17,913 and Maintenance Cost 1,12,90,765) with the intended completion date as specified in the original agreement.

M/s Amhay Construction hachi Shankar Syl

Executiv